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Abstract 
 
 The transition of technologies ensures that our warfighters have the necessary capabilities 
to fight the ever increasing and changing global threats.  Through the investigative research of 
this study, technology transition best practices were taken from Department of Defense (DOD) 
publications, Air Force Instructions (AFIs), and industry.  The purpose of this study was to gain 
an understating on what extent the Air Force Research Laboratories were implementing known 
technology transition best practices.  In examining the use of technology transition best practices, 
the research provides insight into how technologies are transitioned from AFRL to the 
acquisition community.  This study relies on the perspectives and knowledge of program 
managers within AFRL.  Data analysis along with an extensive literature review led to 
recommendations such as: an implementation of a technology transition team, co-locating AFRL 
program managers in program offices; and program management training for managers in the 
S&T community.  It was revealed that only some aspects of technology transition best practices 
were being implemented.  It was also discovered that technology transition involves multiple 
organizations for technologies to be transitioned.  Based on the data collected, it was found that 
the program manager needs multiple resources and the right knowledge to facilitate technology 
transition.      
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TECHNOLOGY TRANSITION: GUIDANCE VERSUS PRACTICE 
I. INTRODUCTION 
1.1 BACKGROUND 
 Many definitions of technology transition are available in the literature (Spivey et 
al, 1997, Dobbins, 2004, National Research Council, 2004, A Guide for S&T Program 
Managers, 2001, and The Manager’s Guide to Technology Transition in an Evolutionary 
Acquisition Environment, 2003).  A definition from the Guide for S&T Program 
Managers, published by the Deputy Under Secretary of Defense (DUSD) (Science and 
Technology Department) in 2001, offers the following: “technology transition is the 
process of inserting critical technology into military systems to provide an effective 
weapon and support system - in the quantity and quality needed by the warfighter to carry 
out assigned missions - at the best value as measured by the warfighter.”  Technology 
transition is just one aspect of the overarching process in getting technologies to the 
warfighter.  Other processes include Small Business Innovation Research (SBIR), 
Defense Advanced Research Projects Agency (DARPA), and typical acquisition 
development.  The transition of technologies from the Air Force Research Laboratory 
(AFRL) to the acquisition community will be the focus of this research.    
 For purposes of clarification throughout this document, the term “warfighter” or 
“user” reference those which acquire technologies to be inserted into defense systems.  
When a technology reaches a certain maturity point to be classified as a 6.3 program 
(Table 1), it is capable of being transitioned to the acquisition community.  The maturity 
levels for technologies will be discussed in depth in later chapters.  Technologies being 
developed in AFRL are differentiated by numerical designations.  This study will 
1 
concentrate only on 6.3 projects.  Typically technologies that are in the 6.1 and 6.2 
categories are not mature enough to transition.  Before a project is given a 6.3 
designation, the project must be able to demonstrate a certain capability and have a 
defined customer.  Research projects that have a 6.3 designation normally examine 
existing systems (legacy systems) that the new technology can be inserted into.  Table 1 
illustrates the different classifications for projects within AFRL.          
Table 1 Technology Designations 
 
 Technology transition is critical because it assists in the delivery of advanced 
technological warfighting systems to the end user.  AFRL is an organization that plays a 
keys role in the development of advanced technologies.  AFRL transitioning advanced 
technologies ensures the warfighter has superior technology to support their missions, 
and delivers them revolutionary “war-winning” capabilities (Deputy Under Secretary of 
Defense, 2001).  
 AFRL demonstrates through the development of advanced technologies, that they 
hold a position of distinct significance in the development, demonstration, and transition 
of technologies.  As evidenced by the following statement, experimenting with advanced 
innovative technologies such as remote sensing, long-range precision, homeland defense, 
and information operations, illustrates the importance of AFRL in view of the fact that 
2 
they are intimately involved with developing technologies that give the warfighter critical 
capabilities.  
“We must prepare for more such deployments by developing assets such 
as advanced remote sensing, long-range precision strike capabilities, and 
transformed maneuver and expeditionary forces. This broad portfolio of 
military capabilities must also include the ability to defend the homeland, 
conduct information operations, ensure access to distant theaters, and 
protect critical U.S. infrastructure and assets in outer space. Innovation 
within the armed forces will  
rest on experimentation with new approaches to warfare, strengthening 
joint operations, exploiting U.S. intelligence advantages and taking full 
advantage of science and technology.” 
 
    –The National Security Strategy of the United States, September 2002  
 Technology transition is a process which takes technologies from the Science and 
Technology (S&T) community to a program office.  This transition of technology can be 
the reason for a new start program, or can be inserted into a legacy system, which are 
systems currently managed by a program office.  Technology transition only works if 
AFRL and the acquisition communities have intimate knowledge on the technology 
(Technology Transition for Affordability; A Guide for S&T Program Managers, 2001).  
The acquisition communities include both the program offices and Major Commands 
(MAJCOMs).  The key stakeholders in the technology transition process are the research 
laboratories, MAJCOMs, program offices, and the prime contractor.  S&T program 
managers (PMs) need to collaborate with these organizations to facilitate technology 
transition.  These communities may all have different goals, time lines, and funding 
levels, but they still must find a way to collaborate during different phases of technology 
transition (National Research Council, 2003).  The collaboration is critical to achieve 
success (National Research Council, 2003).   
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 The importance of technology transition stems from senior leaders placing 
emphasis on military organizations to convey technologies to the warfighter faster.  If 
these three key stakeholders (AFRL, Program Office, and MAJCOM) do not work 
together the technology often goes nowhere (A Guide for S&T Program Managers, 
2001).  In 2001, the Secretary of Defense stated the transition of technologies from the 
S&T community to the acquisition workforce needed to be improved by these 
communities working more closely together.    
 Technology transition should not be confused with technology transfer.  
Technology transfer is a partnership which facilitates the sharing of advanced 
technologies between the government and commercial industry (Dobbins, 2004).  
Technology transfer will not be addressed in this research. 
1.2 THE PROBLEM  
 Efforts to bridge the gap between the research laboratories and the warfighter, 
referred to by many as the valley of death, remains an issue for AFRL and acquisition 
communities.  The valley of death refers to technologies that are not successfully 
transitioned.  The failure to transition can be caused by a lack of necessary buy in from 
organizations needed to transition AFRL projects.  Other issues such as the lack of 
funding necessary to transition technologies can cause them to get stuck in the valley of 
death.  Some organizations attribute technologies getting stuck in the valley of death to 
the different perceptions that exist between AFRL and acquisition communities, while 
others see it as not enough cooperation among the different communities, i.e. end user,  
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MAJCOMs, defense contractor, and program offices (Defense Systems Acquisition 
Management Course, 2004 and The Manager’s Guide to Technology Transition in an 
Evolutionary Acquisition Environment, 2003).   
 The technology transition process is comprised of a distinct series of actions that 
each requires a different method to successfully transition technology.  Figure 1 
illustrates the key issues associated with the technology transition process.  Perceptions, 
funding, and different cultures pose many problems and may cause for a technology to 
get stuck in the valley of death.  There are also different actions that must take place to 
transition technologies within the departments: Basic Research, Applied Research, and 
Advanced Technology Development.  The critical set of actions, which will be the focus 
of this study, will concentrate on technologies in the Advanced Technology Development 
stage.  This is also the stage of development where the project goes from a 6.3 
designation to a 6.4.  These actions include: stakeholder collaboration, Applied 
Technology Demonstration (ATD) review process, financial or budget events, and 
resource management.   
5 
 (Defense Systems Acquisition Management Course, 2004)  
 
Figure 1 Valley of Death 
  As Figure 1 illustrates, funding is a major impediment in bridging the 
valley of death.  Because of events such as September 11 and the current war in Iraq, the 
Department of Defense (DOD) budget is constrained (Deputy Under Secretary of 
Defense, 2001).  The constancy of funding for technology available for the demonstration 
stage all the way through to the full maturity level is seldom available (National Research 
Council, 2004).  Funding needs to be available to transition technologies from the 
Science & Technology community to the acquisition workforce.   
 To keep pace with commercially developed advanced technologies, DOD 
products need to be rapidly transitioned to the operational community (Deputy Under 
Secretary of Defense, 2001).  AFRL must keep pace with the commercial sector to ensure 
cutting edge technologies are transitioned to the warfighter faster than typical acquisition 
development times.  If AFRL does not keep pace with the commercial sector then they 
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are not delivering advanced technologies.  This is critical because the average acquisition 
development time ranges from 6.5 to 11 years, which by that time the technology is often 
outdated (McNutt, 1998).  A delay of technology transition may result in warfighters 
possessing outdated systems causing an inability to respond or defend against increasing 
threats of the enemy.       
 By the time it takes a technology to be developed and fielded to a military unit, 
i.e. end state, the technology is no longer state of the art (McNutt, 1998).  Quite often 
these technologies being delivered to the warfighter are obsolete (McNutt, 1998).  The 
rapid transition of critical technologies to the warfighter is also an effort to reduce long 
development times (SECDEF, 2001).  If the warfighter cannot leverage up-to-date 
technologies, then obsolete technologies may hinder operational effectiveness.  AFRL 
transitioning advanced technologies is just one effort in ensuring obsolete technologies 
are not delivered to the warfighter.   
1.3 THE PURPOSE 
 The purpose of this study is to discover to what extent AFRL is implementing 
known technology transition best practices.  This research will look at the current 
guidance on technology transition and determine if it is presently being used by program 
managers within AFRL.   This study will consider the technology transition process or 
processes expressly exercised within AFRL.  In most companies today, no one is in 
charge of the processes, and hardly anyone is even aware of them (Hammer, 2003).  An 
understanding of this process from the S&T program manager’s perspective should give 
insight into the implementation of technology transition guidance, transition roadblocks, 
collaboration methods, and views on technology transition guidance.  
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 The best practices being evaluated come from Technology Transition for 
Affordability; A Guide for S&T Program Managers, DOD 5000.1, DOD 5000.2-R, and 
DOD sponsored publications on technology transition.  The phenomenon of technology 
transition from AFRL to the Air Force warfighter, as it compares to best practice 
guidance, will be the focus of this research.  This research will try to determine how 
effective the technology transition guidance is.  This will be accomplished through 
examination of the individuals, processes, organizations, and events within AFRL.   
  There has not been much research to date on the topic of technology transition 
within AFRL.  Although there is considerable literature on various aspects of technology 
transition, there is a paucity of published research on this topic (Spivey et al, 1997).  This 
study will focus on the transition of technology for new start programs as well as 
upgrades to legacy systems.  Nine best practices for technology transition commonly 
used by the DOD and industry will be addressed.  These best practices will be used to 
evaluate the extent AFRL is implementing known technology transition best practices 
from industry and DOD standards, in order to accelerate the transition of laboratory 
technologies to the warfighter.  
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II. LITERATURE REVIEW 
2.1 GUIDELINES FOR TECHNOLOGY TRANSITION 
 The best practices that serve as the focus for this study come from the following 
documents: Technology Transition for Affordability: A Guide for S&T Program 
Managers; DOD 5000.1; DOD 5000.2; Managers Guide to Technology Transition in an 
Evolutionary Acquisition Environment; and Accelerating Technology Transition; 
Bridging the Valley of Death for Materials and Processes in Defense Systems.  
Combined, these documents lay out effective steps an S&T manager can take to facilitate 
technology transition.  
 The Technology Transition for Affordability; A Guide for S&T Program 
Managers is written to serve as a guide to transition superior technologies while 
considering cost, budget, and funding strategies.  The rapid transition for affordability is 
essential to stay ahead of military adversaries who might have the capabilities of 
purchasing advanced technologies such as weapons of mass destruction.  The focus of 
this document is the affordability aspect of technology transition.  The document also 
outlines key elements, guidelines, and DOD initiatives that are currently underway to 
help assist technology transition.   
 Affordability is referred to as the delivery of a quality product to the warfighter at 
best value (Technology Transition for Affordability; A Guide for S&T Program 
Managers, 2001).  To attain the stamp of best value, a technology must increase 
performance, and lower the cost of development, production, acquisition, and life-cycle 
operations (Technology Transition for Affordability; A Guide for S&T Program 
Managers, 2001).  Technology transition relies on budgets and transition funding.  If 
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there were unlimited budgets, then there would not be a budget or funding issue.  The 
purpose for this document is to get S&T program managers to consider project costs, 
specifically transition funding.  However, this is not possible unless the S&T PM teams 
with the acquisition customer early on in the project.  It is essential that the acquisition 
community plans for the transition early on and sets aside transition dollars.  It is also 
ideal that the S&T and acquisition communities establish a partnership during Milestone 
A, which is the pre-systems acquisition phase (DOD 5000.1).   
 The DOD 5000 series, which include 5000.1, 5000.2, and 5000.2-R, attempt to 
provide guidelines for the insertion of S&T products.  The documents are very broad 
when discussing technology transition.  The 5000 series documents place emphasis on 
affordability, as well as mechanisms that ensure mature technologies are transitioned.  
Technology Readiness Levels (TRL), as well as demonstrating technologies in a relevant 
environment, is the main mechanism used to determine technology maturity.  Technology 
developed in the S&T community should be demonstrated in a relevant environment or in 
an operational environment to be considered mature enough to transition (Section 3.7.2.2 
DOD 5000.2-R).    
 The DOD 5000 series documents also discuss the importance of rapidly 
transitioning S&T products to acquisition programs.  Figure 2 illustrates key points from 
the 5000 series documentation.  As stated earlier, it is ideal for the S&T and acquisition 
communities to focus on Milestone A, however, S&T products can enter at Milestones A, 
B, or C depending on the program state and transition windows (DOD 5000.2-R).   
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  (Technology Transition for Affordability; A Guide for S&T Program Managers, 2001) 
 
Figure 2 DOD 5000 Series Snapshot 
 
 The Manager’s Guide to Technology Transition in an Evolutionary Acquisition 
Environment is another important document from which technology transition best 
practices were derived.  This document is not intended to define a specific technology 
transition process.  It is simply to be used by S&T program managers as a reference 
guide.  The document also suggests that the program manager refer to their immediate 
sources of authority when using technology transition processes (Manager’s Guide to 
Technology Transition in an Evolutionary Acquisition Environment, 2003).  This guide is 
intended to illustrate how different communities can collaborate to promote technology 
transition.  The document also addresses processes, programs, and challenges associated 
with technology transition.   
 According to the Manager’s Guide to Technology Transition in an Evolutionary 
Acquisition Environment document, there are three main communities identified that 
should be involved in facilitating technology transition.  These three players are the 
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requirements generation, S&T, and acquisition communities.  The requirement 
community is responsible for developing requirement documents that define full 
functionality of a system that meets warfighters needs at the beginning of a program.  In 
other words, they determine exactly what the user needs are.  Another approach is 
defining capabilities based on the maturity of the technology.  This is a new approach for 
the requirements community, which needs close interaction between the program offices 
and S&T community.  The requirements generation community is also responsible for the 
analysis of mission capabilities.  This analysis gives other communities, such as the S&T 
community, more involvement in the requirements generation process.  This is key 
because it identifies opportunities to exploit advanced technologies that could meet 
warfighter needs (Manager’s Guide to Technology Transition in an Evolutionary 
Acquisition Environment, 2003). 
 The acquisition community also plays a major role in the implementation of 
technology transition.  Evolutionary acquisition provides the warfighter capabilities 
through a spiral approach (i.e. increments).  This is the preferred method to facilitate the 
rapid transition of mature technologies (Manager’s Guide to Technology Transition in an 
Evolutionary Acquisition Environment, 2003).  The S&T PM must attempt to get the 
necessary buy in from the program offices to ensure key stakeholders, such as the 
acquisition community, are aware of what is going on.  
 The third major player in technology transition is the financial management 
community.  Fiscal limits are placed on budgets every year though the Defense Planning 
Guidance (DPG), which are promulgated by the Secretary of Defense.  This forces 
program offices to develop the Program Objectives Memorandum (POM) within a 
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specific fiscal year.  Program offices must budget for a set amount of money, which is 
tailored to the development of a specific program.  It is important to understand this 
process and how the budget process affects technology transition.  This process forces 
organizations such as the S&T community to delegate different funds (colors of money) 
to the development of technologies (Manager’s Guide to Technology Transition in an 
Evolutionary Acquisition Environment, 2003).  The colors of money represent dollars 
that are specifically set aside for 6.1, 6.2, and 6.3 programs. This does not allow the 
managers the ability to shift funds around as they see fit.  Program managers of 6.3 
projects can only use money for 6.3 efforts.  This means mature technologies have a 
limited amount of funds to get it to the transition point.  The transition point is when an 
acquisition community or program office is willing to take ownership of the technology.    
 Other key players in technology transition that are discussed in The Manager’s 
Guide to Technology Transition in an Evolutionary Acquisition Environment guide are 
the Research and Development (R&D) and S&T communities.  The S&T community 
should focus on transitioning advanced technologies to affordable products and during 
the process partner with the acquisition community to fully address the warfighters needs 
(Manager’s Guide to Technology Transition in an Evolutionary Acquisition 
Environment, 2003).  This process is typically accomplished through Applied 
Technology Demonstrations (ATD) and Applied Concept Technology Demonstrations 
(ACTD).  The R&D community evaluates technologies and is responsible for getting 
them to the field by working with the acquisition communities (Manager’s Guide to 
Technology Transition in an Evolutionary Acquisition Environment, 2003).  This 
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community also focuses on interoperability and interface issues of systems, so the 
warfighter receives a user friendly product that meets their needs.   
 The last document that gave tremendous insight to technology transition was the 
publication Accelerating Technology Transition; Bridging the Valley of Death for 
Materials and Processes in Defense Systems.  In 2003, the DOD requested that the 
National Research Council (NRC) sponsor a workshop that focused on a variety of 
aspects that influence technology transition.  The three main focus areas were: cultures 
that fostered an environment to transition technology; methodologies and approaches to 
technology transition; and tools that enable technology transition (National Research 
Council, 2004).  
 One key aspect to creating the right culture is to foster communication through 
the development of prototypes.  This is done by putting the prototypes in the hands of the 
customer as early as possible (National Research Council, 2004).  The customer can get a 
better understanding of the capability of the technology by allowing them to interact with 
the technology.  This essentially fosters communication among all the stakeholders, 
allowing them to have a common understanding of the technology potential. 
 Breaking down cultural barriers was another essential step to creating the right 
culture.  There are hierarchical organizations that have cultural traits which hinder 
technology transition.  An example would be a program office that might be in need of a 
specific technology in which they automatically pursue a solution through a defense 
contractor, bypassing possible solutions that might exist in the S&T community. 
 The second significant aspect to technology transition that the NRC found was the 
methodologies and approaches used to transition a product.  One methodology is to 
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include a viral process which incorporates knowledge into the development process 
(National Research Council, 2004).  A viral process is established when S&T PMs 
become knowledgeable about available tools that can help accelerate technology 
transition.  These tools might include software capabilities that allow for advanced 
modeling and prototyping.  The PM must know what resources are available to facilitate 
the transition of a technology.   
 Another methodology, or approach, found by the NRC was to foster technology 
transition through the creation of a successful team.  For a PM to successfully transition 
technology, they must have the right technologies, right team skills, and the right 
financial support (National Research Council, 2004).  For the teams to be successful the 
customer must be involved at the beginning.  Also, if these teams do not have support 
from the highest level, then they will be unsuccessful (National Research Council, 2004).  
The formation of these teams should foster an environment focused on maturing 
technologies (National Research Council, 2004).  A transition team focused on the 
maturity and reliability of the technology, which can be accomplished through multiple 
experimentations and demonstrations in challenging environments, can meet the demands 
of acquisition, testing, and evaluation organizations (Institute for Defense Analysis, 
2003).  This approach is also in accordance with the DOD 5000.2-R. 
 Another area of concern in this study was the use of enabling tools and databases.  
The tools discussed were the Accelerated Insertion of Materials (AIM) and Materials 
Engineering of Affordable New Systems (MEANS).  Research performed by the NRC 
was focused on the rapid transition of materials, which is why the AIM and MEANS 
tools were discussed.  Although these tools focus on material transition, it does not mean 
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the concept can not be applied to the overall notion of technology transition.  Databases 
that can be shared and accessed by all the key stakeholders allows for better 
communication and understanding of that specific technology.  Collaborative tools can 
enable an environment which fosters an innovative culture that can focus on the rapid 
transition of advanced technologies. 
2.2 BEST PRACTICES  
Communication    
 Communication and ownership of technologies between the S&T community and 
user is vital for technology transition to be successful (Spivey et al, 1997, and Manager’s 
Guide to Technology Transition in an Evolutionary Acquisition Environment, 2003).  
Throughout the DOD 5000, and other DOD sponsored documents, the importance of 
communication between the laboratories and the acquisition personnel is stressed 
repeatedly (The Manager’s Guide to Technology Transition in an Evolutionary 
Acquisition Environment, 2003, National Research Council, 2004 and Technology 
Transition for Affordability; A Guide for S&T Program Managers, 2001).   While 
communication is just one of many key aspects in transitioning technology from one 
organization to another, technology can be stymied in its transition if communication 
between the S&T community and acquisition personnel is intermittent (Spivey et al, 
1997).  If some players lack effective communication it can lead to the philosophy that 
the technology was “not invented here” and question why it should be championed 
(Spivey et al, 1997).   
 Communication is an integral part of technology transition.  Some authors find 
communication to be the most important condition for success (Hoetker, 1997; 
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Lundquist, 1999; Russo and Herrenkohl, 1990).  Communication was established as the 
first best practice.  Developing a strategy and planning for technology transition involves 
many departments internal to AFRL and external which include MAJCOMs, program 
offices, and defense contractors.  There can not be success if the collaboration lacks 
effective communication (Spivey et al, 1997, Dobbins, 2004, National Research Council, 
2004, A Guide for S&T Program Managers, 2001, and The Manager’s Guide to 
Technology Transition in an Evolutionary Acquisition Environment, 2003).  To make a 
smooth transition, the S&T and acquisition communities must communicate early and 
often (Manager’s Guide to Technology Transition in an Evolutionary Acquisition 
Environment, 2003, National Research Council, 2004, Technology Transition for 
Affordability: A Guide for S&T Program Managers, 2001).  The Managers Guide to 
Technology Transition in an Evolutionary Acquisition Environment also suggests ways 
to keep in close contact with the customer, as well as ways to make pertinent information 
about the technology readily available.  Using resources such as web sites, published 
articles, conventions, briefings, and shared databases, in conjunction with working 
directly with the program offices, enables the S&T community to effectively 
communicate with the customer.  Well thought out strategies and communication allows 
all the participants to have an understanding of the project schedule, as well as the 
maturity of the technology.  Technologies can only transition if the key stakeholders 
communicate, roles and responsibilities are defined, and funding is consistent (Manager’s 
Guide to Technology Transition in an Evolutionary Acquisition Environment, 2003).  
Proper and effective communication should facilitate technology transition and get buy in 
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from senior leaders and necessary stakeholders such as the MAJCOMs, Program Offices, 
and end user (National Research Council, 2004).       
 It is important to get buy in from upper management.  Top-level managers should 
motivate personnel at every level to clearly identify objectives and identify weapon 
system program office needs in order to plan an effective S&T program that focuses on 
technology transition (A Guide for S&T Program Managers, 2001).  The transition of a 
technology may be thwarted if there is no senior management support.  Also, without 
support from upper-management, PMs must navigate through organizational barriers at 
the low and high levels within their organization as well as with outside organizations 
such as MAJCOMs and program offices.  An additional and essential factor is a 
champion with sufficient authority to remove barriers, garner support, and ensure a new 
technology’s successful implementation and use (National Research Council, 2004).  If 
the S&T PM does not have buy in, then they do not have senior leaders willing to 
champion the technology.  In most cases, the champion is typically a MAJCOM 
representative or program office willing to agree to take over program management 
responsibilities, as well as set aside transition money for the technology to be 
transitioned.  If the PMs of 6.3 projects can work closely with the MAJCOMs and 
program offices, a natural team environment can develop.  This outcome might 
eventually foster a culture focused on rapidly transitioning innovative technologies, 
which was a best practice suggested by the National Research Council. 
Identifying the Customer 
 When a PM attempts to get buy in for their technology, they should have a 
customer identified.  Identifying your customer and knowing what organizations frame 
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your customer is the second best practice for technology transition.  The customer 
performs a vital role in transitioning technologies.  Typically, people involved in a 
process look inward toward their department and upward to their boss, but no one looks 
outward directly toward the customer (Hammer et al, 2003).  There are different views on 
who the customer is.  Some view the customer as the MAJCOM, the end user, while 
others view the customer as the contractor or the program office.  The eventual customer 
will always be the warfighter.  The PM must understand the role of a customer as well as 
the importance of recognizing the customer early on.  
Participation     
 In dealing with the customer, one realizes that a key factor to successful 
technology transition lies in the ability to team with the customer.  Participation is the 
third best practice that will be addressed.  The S&T manager must work in partnership 
with the customer on schedules, performance, costs, and other key areas that play a role 
in technology transition (A Guide for S&T Program Managers, 2001).  An organization 
such as AFRL needs to partner with the acquisition community as well as the MAJCOMs 
to ensure advanced technologies transition to the warfighter.  Partnering becomes a major 
factor because one organization cannot be responsible for transitioning technologies.  
Partnership should go above and beyond everyday functional roles, which promotes an 
environment where the stakeholders are flexible and willing to take risks without regard 
to organizational barriers (National Research Council, 2004).  Teamwork and 
collaboration should take precedence over individual accomplishments and recognition 
(National Research Council, 2004).  To accomplish participation and collaboration, the 
PM must have the right skills, abilities, and resources.  The PM must have the necessary 
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information technology (IT) tools available and be knowledgeable in the necessary 
disciplines to be able to communicate and collaborate with the customer. 
Information Technology (IT)   
 Using IT tools as an enabler to transition technology is the fourth best practice 
that facilitates technology transition.  One example of IT tools that can enable the S&T 
PM is being implemented by the Director Defense Research and Engineering (DDR&E) 
who is planning to develop an information resource that gives all internal defense 
technology providers, such as AFRL, access to most of the current DOD projects 
(Manager’s Guide to Technology Transition in an Evolutionary Acquisition 
Environment, 2003).  PMs within the S&T community will be able to access a large 
number of current programs which could give them insight into weapon systems their 
technology might be able to interface with.  This also allows the PM the opportunity to 
make contact with possible customers, facilitating communication.  IT tools, such as 
shareable databases, allow the PMs to disseminate pertinent information about their 
project.  It is important that the key stakeholders have access to the databases so there is 
mutual understanding on the technology capabilities.  The Virtual Technology Exposition 
(VTE) is another IT resource that S&T PMs have access to.  The VTE is a website that 
contains subject areas on defense technology and joint warfighting capabilities (A Guide 
for S&T Program Managers, 2001).  The VTE website can be found at 
https://vte.dtic.mil/.   
 Hammer (2003) sums up the importance of IT well when he says, “It is the 
disruptive power of technology, its ability to break the rules how we conduct our work, 
which makes it critical to companies looking for the competitive advantage.”  IT tools 
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can give the S&T PM the advantage of collaborating and communicating with their 
customer so technology can be rapidly transitioned.  These tools can help cultivate an 
environment where knowledge is shared, which leads to the fifth best practice, 
knowledge management.   
Knowledge Management  
 Knowledge management is important for PMs to have the ability to relate and 
understand the technical side and management side of program management.  The 
National Research Council discussed the importance for teams to have the right 
technologies, skills, and financial support in order to implement technology transition.  
S&T PMs need to be intimately familiar with engineering and science to understand the 
technology capability and potential, as well as management practices.  The essence of 
knowledge management is the ability to share and access information to gain knowledge.  
Being able to share information allows PMs to communicate easier, think outside the 
box, retrieve data more quickly, and avoid prior mistakes (Manager’s Guide to 
Technology Transition in an Evolutionary Acquisition Environment, 2003).  To stay up 
to date with the latest technologies, the S&T PM must attend technical conferences, 
symposia, and academic meetings (Manager’s Guide to Technology Transition in an 
Evolutionary Acquisition Environment, 2003).  They must also keep the acquisition 
community involved because the program offices are constantly being bombarded with 
information on possible new technologies from defense contractors.  The Air Force 
Knowledge Now (AFKN) website is a good example of a collaborative tool which 
enables different communities to share information.  However, they also need to 
understand the financial aspects such as budget, POM cycles, and affordability metrics.  
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These processes are typical acquisition functions, which can be looked at as important 
metrics that S&T PMs should be leveraging to facilitate technology transition.  
Affordability Metrics 
 Affordability metrics and methodologies is the sixth best practice identified from 
the literature.  The S&T manager should establish quantitative metrics in order to track 
the progress, exit criteria, and maturity of a technology (A Guide for S&T Program 
Managers, 2001).  It is ideal if all the stakeholders agree to the metrics the S&T PM will 
use.  Affordability metrics concentrate on operating and support costs, life-cycle costs, 
and lead-time reductions (A Guide for S&T Program Managers, 2001).   
 An affordability metric that can de directly applied to technology transition is the 
Integrated Process and Product Development (IPPD) method.  The IPPD process includes 
the creation of Integrated Product Teams (IPTs), which are multidisciplinary teams that 
focus on meeting the customer’s needs during the development phase as well as ensuring 
the technology gets transitioned.  It is important for the S&T PM to establish IPTs and an 
IPT charter (AFI-61-101).  The charter shall identify roles and responsibilities for all the 
team members.  This should include the customer as well.  Ensuring the right members 
are included in these IPTs is critical for success of the technology.  The IPPD process 
also suggests that affordability metrics be used when determining system performance.  
The development of a transition plan is another important aspect of the IPPD process.  
Finally, when using the IPPD method the S&T PM must set up a senior leader review 
process.   
            These metrics and methodologies, such as experience with developing business 
models and Return on Investment (ROI) strategies, can be somewhat complex for PMs 
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that have limited experience in acquisition processes and business processes.  This is why 
it is essential that the teams involved with transitioning technology have all the necessary 
knowledge, skills, and resources to utilize these tools.   
Ensuring Technology Maturity 
 While PMs should understand acquisition processes, they still need to focus on 
the technical capabilities and performance of their 6.3 program.  To do this they must 
constantly evaluate and gauge the maturity of the technology.  Ensuring technology 
maturity is the seventh best practice for facilitating technology transition.  The National 
Research Council and Government Accounting Office (GAO) both found that the 
marketing of technology maturity can make or break the transition of the technology.  
Quite often early concepts are marketed as being currently available, forcing the 
customer not to purchase the existing product, but wait for the new technology to be 
implemented (National Research Council, 2004).  When this happens, an immature 
concept is rushed to the demonstration phase where quite often it fails to demonstrate the 
marketed capabilities (GAO, 2002).  When these concepts are rushed to the 
demonstration phase they are often left in the valley of death.  Technologies should be 
demonstrated at high levels of maturity before new technologies are integrated (A Guide 
for S&T Program Managers, 2001).   
 One way to ensure the maturity of technology is through the use of Technology 
Readiness Levels (TRLs).  TRLs serve as a gauge for PMs when they need to make a 
determination on the maturity of their technology.  A technology that has been designated 
as a TRL 4 is a lot less mature than a technology at TRL 6.  All the stakeholders need to 
understand the difference in TRLs because it allows them to understand the risk involved 
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with the technology.  A technology at TRL 4 will have much more risk associated with it 
than a product at TRL 6 or 7.  The AFI 61-101 also places an emphasis on the use of 
TRLs, which should be agreed on by all the stakeholders involved.  The DOD 5000 series 
documents suggest that technology must be tested in an operational environment to be 
considered a mature technology.  Figure 3 illustrates the different classification of TRLs.  
TRL classifications also need to be included in the Technology Transition Plan (TTP).   
 
 
 (Defense Systems Acquisition Management Course, 2004)  
 
Figure 3 TRL Maturity Levels 
 
 The importance of having a transition plan is that it allows the S&T PM to get all 
the key stakeholders to agree on transition issues such as risk associated with the 
technology (AFI 61-101).   The transition plan is only effective if the key stakeholders 
communicate and collaborate on project issues.  A transition strategy should allow the 
S&T and acquisition communities to appropriately plan for the transition of a technology.  
The best evidence of a transition commitment is the inclusion of funds in either the S&T 
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budget or acquisition budget to bridge the gap from S&T phase to the acquisition phase 
(A Guide for S&T Program Managers, 2001).  Planning early on, especially with both 
communities weighing the funding aspects, should help bridge the valley of death.  
Technology Transition Team  
 The development of a successful team provides a crucial foundation for 
successful technology transition (Dobbins, 2004).  The implementation of a transition 
team is the eighth best practice.  In an article from Defense AT&L (2004), Dobbins 
explains the importance of having a transition integrated product team (TIPT).  The 
transition team works to maintain a smooth transition of the technology as well as 
oversight responsibility for the transition.  The TIPT has the capability of bringing the 
MAJCOMs, program offices, laboratories, and end user together, ultimately facilitating 
the transition planning and other key processes associated with technology transition.   
Having the capabilities of an overarching integrated product team (OIPT) can also help 
provide for a seamless transition (Dobbins, 2004).  The OIPT is responsible for 
completing the remainder of the transitioning activities such as cost, schedule, and 
performance.  The concept of people having the right technologies, the right team skills, 
and the right financial support is not new; additionally, all successful transitions need to 
have the customers as part of the team from the beginning in order to ensure the 
military’s high performance requirements are being met (National Research Council, 
2004).  The S&T PM must have the necessary personnel that are needed to transition the 
technology.  The program manager must be able to fully understand the technical and 
financial aspects of their program.  Program management responsibilities are quite often 
new concepts that the S&T PM must understand.  These responsibilities can be seen as 
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additional duties they are not used to dealing with, which leads to the last best practice of 
using incentives. 
Incentives   
 Incentives play an important role in industry when it comes to transitioning a 
product to the marketplace.  Quite often firms will offer cash bonuses or promotions if 
PMs can market and transition their product to commercial vendors.  However, incentives 
like these do not exist within AFRL (Defense Systems Acquisition Management Course, 
2004).  Other than personal satisfaction, PMs do not have any incentives to transition 
their products.   
 Unfortunately, there are disincentives at the senior leader level that hinders the 
insertion of new technologies.  At times, program offices will have the opportunity to 
adopt a new technology that reduces total life-cycle costs, but in the end may turn down 
the technology for the reason that it will lead to budget cuts for their organization 
(Manager’s Guide to Technology Transition in an Evolutionary Acquisition 
Environment, 2003).  This can be a disincentive for S&T PMs who are trying to 
transition their technology. 
2.3 ROADBLOCKS TO TECHNOLOGY TRANSITION 
 Technology transition, as with many other processes, comes with barriers and 
roadblocks which hinder the process.  In 2003, the Office of the Under Secretary of 
Defense (Acquisition, Technology, and Logistics) published data that described 
challenges to technology transition.  Interoperability is listed as a major concern when 
transitioning technologies from the laboratory.  The necessity for interoperability is why 
communication stands out as one of the most important aspects in technology transition.  
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If the laboratories, program offices, users, and contractors do not communicate early and 
often, the possibility that the technology will not be able to transition to the acquisition 
community becomes a reality.  One of the DOD 5000 series objectives is that the PM 
must focus on interoperability and supportability.  If the technologies coming out of the 
laboratories do not have some type of open system architecture, which allows for systems 
already in the battlefield to interface with the new technology, then the technology might 
again fall prey to the valley of death (The Manager’s Guide to Technology Transition in 
an Evolutionary Acquisition Environment, 2003).  Ensuring for interoperability is vital 
for a smooth transition. 
 The test environment was considered to be another transition roadblock by the 
OUSD (AT&L).  To further assist in a smooth transition, the test and evaluation (T&E) 
process must be examined.  Sometimes technologies are marketed as being mature and 
stable in a relevant environment.  When an immature technology is tested in a relevant or 
operational environment, it quite often fails the test phase.  Therefore, the technology is 
left to linger in the valley of death.  The T&E community provides an independent 
assessment of the technology which limits the chances of transitioning immature 
technologies to the field.  They ensure the technology works as it is intended to and can 
stand up in an operational environment.  Most S&T technologies that are at a TRL 4 - 6 
are validated in a lab or simulated operational environment (Manager’s Guide to 
Technology Transition in an Evolutionary Acquisition Environment, 2003).   
 Consequently, funding might possibly be the single most important roadblock to 
technology transition (National Research Council, 2004, A Guide for S&T Program 
Managers, 2001, and The Manager’s Guide to Technology Transition in an Evolutionary 
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Acquisition Environment, 2003).  If the S&T community, MAJCOMs, or program offices 
have not set aside money for transition, then the technology will be very difficult to 
transition from the laboratory to the program office.  Proper allocation of funds requires 
early communication and buy in among the stakeholders.  Communication will allow 
organizations an inroad of understanding to future funding requirements.  If S&T PMs 
align their projects with specific future warfighting needs, quite often they will obtain the 
highest priority for funding (Manager’s Guide to Technology Transition in an 
Evolutionary Acquisition Environment, 2003).  PMs must budget for three to eight years 
down the road.   
 Among the challenges to technology transition, cultural differences must be 
included.  The laboratory, acquisition, and operational communities do not always have 
the same goals and quite often have a difference of opinion in operational tactics, which 
is why communication and participation are so important to ensure mutual understanding 
(National Research Council, 2004).  The senior leaders from these communities need to 
effectively manage the different cultures to ensure the technology is transitioned from the 
development stage to implementation (National Research Council, 2004). Different 
organizations have different perceptions on how business gets done.  They have different 
goals and timelines, with different chains of command.  All of these cultural differences 
are in some way possible barriers to technology transition.  The National Research 
Council proposes that the introduction and acceptance of new technologies often depend 
more on social, cultural, and historical factors than on technological merit.   
 The laboratories tend to have the perception that the role of the S&T community 
is technology pull; meaning if it is a good technology they (the customer) will come 
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(Defense Systems Acquisition Management Course, 2004).  Technology pull means the 
user is asking for specific capabilities, in which they seek out an organization such as 
AFRL to provide that capability.  On the other hand, technology push can be defined as 
materials that are marketed to systems engineers and designers, typically in materials and 
processes organizations, with the goal of lining up funding commitments (National 
Research Council, 2004).  If both organizations can work together, then the focus shifts 
from technology push/pull to a work environment that fosters collaboration between the 
S&T community and the acquisition community.  Other cultural perceptions include 
ideas such as:  the job is complete at the technology development stage; implementation 
of the technology is the customers responsibility; the S&T community only pushes 
technology; the development cycle for S&T products is too long for the acquisition and 
user community; and the laboratories focus only on the technology side of the project and 
leave the business part to other organizations (Defense Systems Acquisition Management 
Course, 2004).  These cultural barriers usually exist because of poor communication, 
absent transition strategies, and lack of incentives (Manager’s Guide to Technology 
Transition in an Evolutionary Acquisition Environment, 2003).  
2.4 PROGRAMS THAT FACILITATE TECHNOLOGY TRANSITION 
 It is important to note that there are many programs in existence that facilitate 
technology transition.  In this study, I will discuss programs pertinent to my thesis, with 
emphasis on AFRL and the acquisition community.  Programs that do facilitate the 
transition of technologies but will not be focused on are: Dual Use Science and 
Technology (DUS&T); Manufacturing Technology (ManTech); and the Small Business 
Innovative Research (SBIR) program.  These programs will not be covered because they 
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are typically jointly funded by different organizations such industry and the Office of the 
Secretary of Defense (OSD).  Programs that are jointly funded have different processes 
and regulations than programs such as Advanced Technology Demonstrations (ATDs).         
 Programs that will be addressed that facilitate technology transition are: 
Advanced Technology Demonstration (ATD); Advanced Concept Technology 
Demonstration (ACTD); and the Technology Transition Initiative (TTI).  These programs 
will contribute to this study.  Technologies available for transition usually come from 
either the ATD process or an ACTD program (Dobbins, 2004).  These programs will be 
discussed in detail for the reason that they are significant in the way AFRL can transition 
technologies to the warfighter.      
 The first program that will be discussed is the ATD program.  ATDs are a process 
for managing S&T programs that brings the team together early, and demonstrates a 
military capability in a joint warfighting experiment, battle lab experiment, 
demonstration, field test, or simulation (Manager’s Guide to Technology Transition in an 
Evolutionary Acquisition Environment 2003).  The main focus of an ATD is to transition 
a mature technology to the warfighter that helps improve a legacy system, or provides a 
new capability that the warfighter can use to improve operational capabilities.  
 Typically, ATDs procure an agreement between the research laboratories and the 
customer through transition plans and exit strategies.  However, ATDs are usually 
prioritized by the MAJCOMs, which signify that the MAJCOMs have the final say in 
what becomes an ATD.  If a 6.3 project does not become an ATD then it is classified as a 
Critical Experiment (CE).  CEs should still follow the same transition path as ATDs.  The 
principal difference between an ATD and a CE is the ATD has more funding allotted for 
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demonstrations, while CEs have very little funding allocated for demonstrations.  These 
demonstrations can be very important for two reasons: (1.) it provides another avenue to 
test the product; (2.) it provides an opportunity for the PM to show their technology to 
senior leaders.  This is another substantial reason as to why the S&T PM must involve 
other organizations, such as the MAJCOMs, early in the 6.3 program.  The ATC will 
divide the ATDs in different categories, which are found in Table 2.   
Table 2 ATD Categories 
 
Category 1 
MAJCOM or Agency supports and has 
programmed required funding for transition 
within the FYDP 
Category 2A 
MAJCOM or Agency supports and is 
committed to identify transition funding in the 
next Program Objective Memorandum (POM) 
cycle or Amended POM 
Category 2B MAJCOM or Agency supports but is not 
currently able to program for transition funding 
 
 
 
 
 
       (AFI 61-101) 
Once there is agreement between the labs and the MAJCOMs, it does not mean that the 
technology will transition.  Before the MAJCOM takes responsibility for the technology, 
roadblocks such as funding, contracting strategy, and interoperability can still prevent 
successful completion of the process.   
 ATDs require transition plans just like many other projects that plan on 
transitioning from the laboratory to another entity.  ATDs are not funded by an outside 
source and require all programs going through to have their own transition plans, exit 
criteria, and schedules.  Agencies, such as AFRL, have their own processes for 
nominating specific projects to become an ATD.  Some criteria that a technology must 
meet in order to become an ATD are: the new concept addresses S&T objectives; 
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enhances military capability or provides a new capability; has a cost-effective approach; 
and is funded with completion time being less than five years (The Manager’s Guide to 
Technology Transition in an Evolutionary Acquisition).  For a project to be nominated to 
an ATD it must seek approval through the Applied Technology Council (ATC).   
 The ATC must approve each transition plan for the ATD candidate.  The ATC is 
made up of senior-level management from the MAJCOMS, Product Centers, and 
representatives from AFRL.  The members that specifically form the ATC are: the Chair 
(HQ AFMC Vice Commander for AFMC ATC, HQ AFSPC Vice Commander for 
AFSPC ATC, and AFMC Lead Enterprise Commander), Primary Members (MAJCOM 
Vice Commanders, Agency Commanders, AFRL Commander, and Air Force Acquisition 
Product and Logistic Center Commanders), Secretariat (usually designated by the Lead 
Enterprise Commander), and Invited Participants (usually AETC and other senior level 
stakeholders or advisory representatives) (AFI 61-101).  
 The purpose of the ATC is to ensure technologies are transitioned to the 
acquisition community in a timely manner.  The ATC was also established so the 
acquisition communities (MAJCOMs and program offices) have a better understanding 
of what is going on in the S&T community.  The main goal of the ATC is to facilitate the 
transition of ATD programs to the Air Force Material Command (AFMC), Air Force 
Space Command (SPACECOM), and other MAJCOMs (AFI 61-101).     
 ACTDs are another possible avenue used to transition lab projects to the 
warfighter.  The ACTD program was initiated by the DOD in 1994 as a way to get new 
technologies that meet critical military needs into the hands of users faster and at less cost 
than the traditional acquisition process (GAO, 2002).  ACTDs are usually a new 
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technology or concept that users are not very familiar with.  It is also important to note 
the difference between ATD and ACTD.  ACTDs are programs, usually employing 
multiple technologies that are reviewed by OSD and the joint requirements oversight 
council (JROC), and partly funded with OSD ACTD funds (Manager’s Guide to 
Technology Transition in an Evolutionary Acquisition Environment 2003).  An ATD is a 
process not a program; however, the biggest difference is that ACTDs are partly funded 
by another organization and ATDs are not.  Another major difference is that ATDs are 
reviewed by the ATC and ACTDs are reviewed at the OSD level.  ATDs are reviewed 
and approved by the services (MAJCOMs) and funded with service S&T funds 
(Manager’s Guide to Technology Transition in an Evolutionary Acquisition Environment 
2003).   
 A key goal of ACTDs is to move into the appropriate phase of formal acquisition 
without loss of momentum, assuming the user makes a positive determination of military 
utility (http://www.acq.osd.mil/actd/intro.htm).  ACTDs are managed by the user or 
sponsor.  For example, once AFRL transitions a technology to a gaining unit or 
warfighter, the user would assume oversight responsibilities for that technology including 
funding and PM responsibilities.  Another primary aspect of ACTDs is that the program 
exploits mature technologies.  Just as ATDs should be mature technologies ACTDs must 
be able to demonstrate capabilities at TRL levels: 6 - System/subsystem model or 
prototype demonstration in a relevant environment, 7 - System prototype demonstration 
in an operational environment, 8 - Actual system completed and operationally qualified 
through test and demonstration (ground or space), 9 - Actual system operationally prove 
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through successful mission operations) before technologies can transition to an ACTD 
(Dobbins, 2004). 
 A fairly new program is the Technology Transition Initiative (TTI) program.  Just 
like ATDs and ACTDs, the TTI program is focused on facilitating the rapid transition of 
new technologies from S&T programs into acquisition programs (Technology Transition 
Initiative Proposal Template, Fiscal Year 2006).  The recurring objective for programs 
such as ATD, ACTD, and TTI is that these programs were put in place to get advanced 
technologies over the valley of death and into the hands of the warfighter.  The TTI was 
developed by the office Under Secretary of Defense (Acquisition, Technology, & 
Logistics) (USD/AT&L) so promising technological innovations could transition to the 
operational communities (Technology Transition Initiative Proposal Template, Fiscal 
Year 2006).   
  Projects that are selected for TTI funds are reviewed at the OSD level.  One key 
benefit of the TTI is that the projects selected for this program receive 50% of its funding 
with OSD money.  This influx of dollars alleviates some of the pressure on the PMs and 
MAJCOMs when funding issues arise.  The main difference between the TTI program 
and ATD programs are the different types of funding.  ATDs typically do not receive any 
funding from other organizations until the technology transitions or is about to transition.  
Funding has been established to be a critical factor if technologies are to stay out of the 
valley of death.  Projects that are selected through TTI will help spark the interest in 
funding among all the key stakeholders.   
 Throughout this chapter I have discussed roadblocks to technology transition, 
programs that facilitate technology transition, technology transition best practices, and 
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guidelines that organizations need to consider when dealing with the process of 
technology transition.  As stated in Chapter One, there has not been an intense focus on 
AFRL and technology transition.  By leveraging government sponsored documents, Air 
Force Directives, and industry practices I have analyzed and extracted nine commonly 
used best practices for technology transition.  These best practices will orchestrate the 
collection of data necessary for this case study through structured interviews.  Use of the 
nine best practices formulates the dynamics of this study to examine the extent to which 
AFRL currently employs known technology transition practices.    
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II. METHODOLOGY 
3.1 OVERVIEW  
 This chapter will discuss the methodology chosen to conduct this research, as well 
as techniques used for data collection.  As Spivey (1997) discussed, there has been little 
evidence published on technology transition within DOD laboratories.  For this reason 
alone an exploratory approach with a case study design was determined to be the most 
suitable approach.  The primary objective of this case study is to capture the 
circumstances and conditions of an everyday, or commonplace, situation while assuming 
the lessons learned from these cases will be informative as to the experiences of the 
average person or institution (Yin, 2003).  The purpose with this approach (Yin, 2003 and 
Creswell, 1994) is to gain insight into how the program manager views and practices 
technology transition guidance.  The four sections in this chapter will discuss: research 
methodology, qualitative design approach, the data analysis model, and ensuring research 
validity.   
3.2 QUALITATIVE RESEARCH METHOD 
 The components used to structure this research design were: study questions; unit 
of analysis; and criteria for interpreting data (Yin, 2003).  The research question for this 
study was: 
To what extent is AFRL implementing known technology transition best practices 
from industry and DOD guidance to accelerate the transition of laboratory 
technologies to the warfighter? 
 
 Yin (2003) and Creswell (1994) agree that the essence of a case study design is to 
investigate a phenomenon in real life context, especially when boundaries are not clearly 
defined.  Technology transition involves many different organizations and possibly 
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multiple processes, which makes the boundaries unclear.  After conducting the literature 
review it was apparent that guidance on technology transition is not an exact science.  
The investigative questions are:  
1. What guidance exists for technology transition within the DOD? 
2. What is/are the process or processes that exist(s) to transition technologies to the 
warfighter? 
3. Do the managers in the S&T community believe the current guidance is adequate 
to effectively transition technologies to the warfighter? 
4. Is there best practices not being currently implemented in AFRL that could 
enhance the transition of laboratory technologies? 
The research question and investigative questions attempt to gauge how 
technologies are transitioned, if best practices are being used, what are the problems, and 
if there are problems, how these issues could be addressed.  These viewpoints will be 
based on those opinions of the program managers interviewed.  Since the study was 
centered on one topic, technology transition, it led to the rationale of a single case study 
approach.  With a focus on technology transition within the Air Force, AFRL was chosen 
to be the unit of analysis.  This posed difficulty since technology transition has no bounds 
and can involve many different organizations (Yin, 2003).   
 In order to gather data, a focused interview was used (Merton et al, 1990).  A 
focused interview best serves the purpose of the study because the nature of the research 
revolves around nine technology transition best practices.  The interview focused on 
these best practices and followed up with some general overarching questions.  The 
interviews also focused on a phenomenon of “human affairs” (Yin, 2003), since the 
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nature of technology transition can involve many communities with different cultures and 
perceptions.  
 A Subject Matter Expert (SME) within AFRL was asked to provide a list of PMs 
who had experience in transitioning laboratory projects to the warfighter.  The SME 
provided a list of program managers within AFRL that had experience working with 6.3 
projects.  Once the interview questions were developed they were reviewed by SMEs and 
colleagues within the organization.  Redundant questions were removed and valid 
questions were added per SME request.   Interviews were broken down to statements 
after they were transcribed.  Statements were analyzed for common themes.  The 
interviews were designed to specifically measure AFRL technology transition practices 
as well as thoughts and viewpoints on the process.  With this approach, open-ended 
questions were chosen to make up the interview sample (Creswell, 1994, Yin, 2003).   
After interview candidates were identified, they were contacted via email and 
phone calls.  Most interviews were scheduled in advance.  All interviews were conducted 
face to face at the offices of the participating interviewees.  Notes were taken during each 
interview and recorded when the participant gave permission.  It was also explained that 
all interviews would remain confidential and the participants would be unidentifiable.   
 The interview questions focused on the subjects’ views about:  a) technology 
transition processes; b) current technology transition guidance and the effectiveness it has 
on transitioning technologies to the warfighter; c) processes currently being used to 
transition technologies to the warfighter; d) their role in implementing technology 
transition.  The AFRL Internal Review Board granted permission to conduct these 
interviews.  Interview questions are provided in Table 3 below. 
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Table 3 Interview Questions 
 
BEST PRACTICES QUESTION
Information Technology (IT) Is your project currently identified/described in a sharable database in which your customer has 
access to?
Do you have the proper tools for transitioning your project? 
Do you have problems with software interoperability?  For example, can you easily send your 
customer a large file, do you have the software tools to open and modify their schedules, etc.?
Do you know what your customers IT tool set includes?
Are you aware of the Virtual Technology Exposition (VTE) website which is a database that shares 
information about ongoing R&D products and acquisition programs?
Communication
How do you communicate with your customer?  i.e. email/phone/meetings
How often?
What kind of relationship do you have with your customer?
What are your communication barriers?
Does your customer fully understand what you are delivering?
Do you do anything jointly with your customer (write concept papers, attend conferences, joint 
briefings, etc.)
Identify the Customer
Do you know who your customer is?
Is your effort a technology push or technology pull effort?
Was the customer identified early on your project?
Participation
Does you customer actively participate on a regular basis?
Do necessary acquisition personnel participate when needed?
How would you describe your relationship with the acquisition community?
Could it be better?
What type of interaction do you have with industry?
Do you have any documents that outline your customer’s roles and responsibilities and how they 
should be participating on the effort?
If you have an outstanding relationship with your customer what would you attribute to that strong 
relationship?
Knowledge Management
Would you say that the majority of the PMs in AFRL are familiar with acquisition processes?  i.e. 
Schedule, POM, PMRs, requirements generation, financial management, defense acquisition etc
Do you know early on or even at all if your project can be transitioned/inserted into a legacy 
system?
Do you base your technology availability dates on weapon system transition windows?
Do you understand how your technology fits in providing new warfighter capabilities?
Can you very clearly define the As-Is environment and then describe the environment with your 
technologies implemented?  
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 Incentives
What incentives do scientists or PMs on a product development team have to reach out to the 
customer?
What incentives do you have to transition your project?
Do you have any suggestions on possible incentives?
Affordability Metrics
Do you use metrics for your project schedule and performance criteria? 
How do you determine your exit criteria?
Do you have the right personnel to measure these aspects of the project?
Did you define or coordinate your key performance parameters with your customer?
Did you perform an Return on Investment (ROI) or create a business case at the start of your 
technical efforts?
Technology Transition (TT) Team
Do you think a technology transition team would help market AFRL projects?
Do you think PMs in the labs have the right skills to do PM work?
Do the product development teams have the right expertise/personnel to facilitate TT?
Are there other career fields that could be of benefit to help projects transition?
Would you be in favor of having someone else work the transition issues on your program?
Technology Maturity
How do you ensure technology maturity for your project?
Are the Technology Readiness Level (TRLs) an appropriate gauge to measure technology maturity?
Do you track and assess technology maturation by key milestones or just prepare a chart for 
Program Baseline Reviews?
Do the TRLs help you in communicating with your customer and in meeting their expectations?
General Questions
In your opinion what do you think the single most important roadblock in transitioning AFRL 
projects?
Do you think AFRL representation in the program offices could help transition AFRL projects?
What do you think the process is that sells your project; i.e. transitions it or markets it?
Who is your face to push your project to be transitioned (i.e. the PM, Applied Technology Council 
(ATC), Acquisition community)?
Do you think the ATC does a good job to ensure technologies are transitioned?
Do you think the Applied Technology Council process works to prevent delays in transition?
How do you go about getting a champion for your project?
What organization is the most difficult to get buy in from?  
 
3.3 DATA ANALYSIS TECHNIQUE 
 The qualitative data collected through this case study used Creswell’s (2003) 
analysis spiral as a template.  The data collected was reviewed on multiple occasions 
using the following guidelines: 
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1.  Organization:  Data was collected via digital recorder when the researcher 
obtained permission.  The data was then transcribed, broken up into smaller phrases, 
and then stored in a database. 
2.  Perusal:  Overarching concepts were reviewed multiple times.  Ideas and concepts 
were then broken down to an understanding of the underlying meaning.    
3. Classification:  Themes and topics were extracted to make up a list of common 
categories.   
4: Synthesis:  All data was summarized.  Propositions and hypotheses emerged which 
identified categorical relationships.   
 Data analysis techniques included pattern matching, explanation building, and 
theme development (Trochim, 1989, Creswell, 1994, and Yin, 2003).  After using the 
spiral approach above, patterns and themes emerged after synthesizing the data.  This 
approach, compared to predicted patterns, strengthened the internal validity (Trochim, 
1989).  Explanation building was used to refine a set of ideas and link them to plausible 
or rival explanations (Yin, 2003).  Another purpose for explanation building is to 
generate concepts for future study.  Safeguards used to reduce problems associated with 
explanation building constantly referenced the reason for the inquiry and third party 
inspection of raw data during the data collection process.  After data analysis was 
conducted the next step was to ensure the validity of the research.  
3.4 ENSURING VALIDITY AND RELIABILITY 
 To validate the research employed, the researcher must clearly state the bias they 
bring to the study (Creswell, 1994).  The researcher in this case did have past experience 
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working with AFRL.  To control for bias, participants were randomly selected.  The only 
criteria the participants had to meet were they needed be a 6.3 program manager.         
 Peer input was the second method used to validate the research.  Having 
colleagues and instructors review the data in draft form ensured construct validity (Yin, 
2003).  Subject Matter Experts within AFRL also had the opportunity to review the 
interview questions and research questions.  This ensured explanation for this research 
was clear and concise for other readers.  Internal feedback was addressed through the use 
of this method.    
 Throughout this analysis, recurrent themes and patterns emerged.  Pattern 
matching was used to interpret the data due to the lack of quantitative data.  Pattern 
theory uses analogies to tie relationships and ideas together (Neuman, 1991).   These 
themes and patterns along with statements from the interviewees were given to co-
workers for review.  These individuals were asked to categorize the statements under the 
themes.  The purpose for this was to see if they drew the same conclusions as the 
researcher.  The external audit by those not associated with this study validates the 
synthesis of the data.  
 All data collection and analysis procedures were documented to ensure reliability.  
The goal was to minimize as many errors as possible (Yin, 2003).  Case study skills 
suggested by Yin (2003) were employed throughout data collection, and analysis 
ensured: reliability was at the beginning gain a firm understanding of the issues being 
studied, the researcher checked all perceptions “at the door” before each interview for a 
variety of reasons: to be more responsive to the data; allowed the questions to be flexible 
and adaptive; which increased opportunities for new insight that they had not been privy 
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to; which ensured good questions were asked by having them reviewed by SMEs.  These 
data collection methods and analysis procedures allowed the researcher to gain a great 
deal of understanding and insight into the phenomena technology transition.   
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IV. DATA ANALYSIS 
4.1 INTRODUCTION 
 The focus of this effort is to evaluate the extent AFRL is implementing known 
technology transition best practices from industry and DOD standards in order to 
accelerate the transition of laboratory technologies to the warfighter.  Through review of 
the literature nine best practices became the baseline for the interview questions.  Then 
interviews were conducted with S&T program managers that had experience managing 
6.3 programs.  This chapter will discuss data captured through interviews and subsequent 
analysis.  Patterns and themes were discovered using qualitative analysis techniques.  The 
following sections will discuss the analysis of the data while pointing out themes that 
occurred for each technology transition best practice. 
4.2 DATA ANALYSIS 
 Best Practice One: Information Technology 
 (Q1-1) Is your project currently identified or described in a sharable database in 
which your customer has access to?   
 
 It is understood that there are many IT tools out there.  Even though this question 
focused on shareable databases, the purpose for this question was to get the participant 
thinking about how they use IT tools to collaborate with their customers.  Four out of the 
twenty-three interviewed did not share data through the use of a sharable database.  Three 
individuals suggested that the tools exist, but do not use them because no one wants the 
responsibility to maintain the database.  However, nineteen out the twenty-three subjects 
saw value in leveraging a sharable database to conduct project business with their 
customer.  The individuals that did say they leveraged sharable databases stated they 
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accomplished this through web-based tools or a database that was managed by their 
contractor.    
 (Q1-2) Do you/customer have the proper tools for communicating project issues?   
 Twenty out of twenty-three subjects thought they had the proper IT tools to 
effectively communicate and share data with their customer.  Three out of the twenty-
three interviewed stated they did not have the proper tools needed to effectively 
communicate with their customer.  One subject felt an instant messaging capability was 
needed.   
 (Q1-3) Do you have problems with software interoperability?  For example, can 
you easily send your customer a large file, do you have the software tools to open 
and modify their schedules, etc.? 
 
 Three out of twenty-three did not feel they had any issues with interoperability.  
Twenty individuals said they did have these issues on a regular basis.  Issues ranged from 
access to classified data and secure applications, organizational barriers (i.e. access to 
software applications that are stovepiped), and contracting issues.  It is important to note 
that reasons such as access to classified data and secure applications came from one 
directorate.   
 (Q1-4) Do you know what your customers IT tool set includes? 
 All twenty-three participants understand what IT tools the customer uses.  Two 
participants noted that that the tools exist but are not leveraged enough as they should.  
The participants stated that all the customers typically did not have a specific set of tools, 
but did have access to tools needed to collaborate with the stakeholders.   
  (Q1-5) Are you aware of the Virtual Technology Exposition (VTE) website which 
is a database that shares information about ongoing R&D products and 
acquisition programs? 
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 The purpose for this question was to get the participant to think about the 
usefulness of tools like the VTE.  One out of twenty-three interviewed did know about 
the website.  Five individuals did not have an answer.  Seventeen out of twenty-three 
interviewed had never heard of this website.  Even though the majority of participants 
had never heard of the VTE, they all could see some utility in a tool like this.       
 Two themes did emerge from this section.  One was the importance participants 
placed on the use of IT tools.  Table 4 illustrates the results.  Of those individuals 
interviewed, 90% had a positive response about IT tools and used them to reach out to 
their customer and share data.  Questions Q1-1, Q1-2, and Q1-4 were combined to gain a 
more accurate point of view on IT from the perspectives of the PMs.  Theme one 
emerged using 69 responses.  The program managers interviewed stated they leveraged 
tools such as web-based tools and shared databases.  They all used these IT tools to 
conduct business on a regular basis.  Even though 95% of those interviewed were not 
aware of the VTE tool that was illustrated in the Technology Transition for Affordability: 
A Guide for S&T Program Managers, they were aware of web-based tools that provided 
similar functionality.   
 Another theme that emerged was the overwhelming response of issues dealing 
with IT tools and interfaces.  Theme two was considered from 23 responses.  Of the 
twenty-three individuals interviewed, 87% had issues with their IT infrastructure.  
However, even though 87% had issues with their IT tools, they still saw value in the use 
of IT tools when working technology transition issues.  
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Table 4 Usefulness of IT Tools 
 
Themes # of responses % of participants # of participants
(out of 69)
1. Use of IT tools
Positive Statement 64 93% 23
Negative Statement 5 7% 23
(out of 23)
2. Experienced IT problems 20 87% 23
Had no IT problems 3 13% 23  
 Best Practice Two: Communication   
      (Q2-1) How do you communicate with your customer?   
 The majority of the participants used email when communicating with their 
customer.  Eleven of the twenty-three participants typically communicated with their 
customer through email.  Seven responded as using email, phone, and meetings.  Two 
respondents answered telephone, while another two answered face to face.  One subject 
responded with the answer telecoms.   
 (Q2-2) How often do you communicate with your customer? 
 It seemed all the participants communicated often with their customer.  Thirteen 
subjects said they communicate on a weekly basis with their customer.  Two responded 
as communicating on a monthly basis with their customer, while another two said on a 
quarterly basis.  Six respondents communicated on a daily basis with their customer.   
 (Q2-3) What kind of relationship do you have with your customer? 
 Fifteen respondents believed they had a good relationship with their customer.  
Eight of the interviewees said they just had an OK relationship with their customer.  The 
subjects that described their relationship with the customer as OK generally agreed it was 
because of personality differences or the busy schedules of the customer.   
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 (Q2-4) What are your communication barriers? 
 Four respondents said they had no communication barriers they were aware of.  
Five agreed that turnover, especially at the MAJCOM and Program Office level, really 
hindered the communication process.  Five out of the twenty-three interviewed thought 
personality issues were the reasons for communication breakdowns.  Another set of five 
respondents attributed the breakdown in communication to a lack of understanding from 
the different organizations involved (MAJCOMs, Program Offices, and Laboratories).  It 
is important to note that the lack of understanding, whether it is the conveyance of 
organizational goals or technical knowledge by the customer, was apparent throughout 
multiple questions.  One answered that distance between them and the customer posed a 
problem in communication.  Another responded that the access to classified tools such as 
Secure Telephone Equipment (STE) and Secure Terminal Unit (STU), limited their 
ability to communicate with the customer.  One individual stated the inability to have 
senior leaders talking to leadership in other organizations was a barrier to 
communication.  The last individual interviewed stated firewalls as a limiting factor in 
communicating with their customer.   
 (Q2-5) Does your customer fully understand what you are delivering? 
 The majority of the participants attributed their customers understanding to good 
communication and involvement.  Eighteen out of the twenty-three respondents believed 
their customer fully understood the technology capability they were delivering.  The 
other five subjects did not believe their customers understood the technology they were 
receiving.  Four out of the five respondents that stated no believed the customer only 
understood the novelty of the technology, but not the real “in and outs.”   
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 (Q2-6) Do you do anything jointly with your customer? (write concept papers, 
attend conferences, joint briefings, etc.) 
 
 The purpose for this question was to gain insight on the collaboration between the 
PM and the customer.  Fifteen out of the twenty-three respondents performed in joint 
efforts such as concept papers, joint briefings, and attending conferences with their 
customers.  Eight individuals did not work joint efforts with their customer.  Again the 
eight individuals that did not conduct joint efforts such as these attributed it to the busy 
schedules of the customers.  
 A couple of themes did emerge from this section of questions.  Questions 2-1, 2-
2, 2-3, 2-4, and 2-6 combined to get an overall understanding of how effective the 
communication was between the PM and the customer.  These questions combined 
totaled 115 responses.  The responses for themes one and two can be found in Table 5.  
Out of these five questions dealing with communication 87% had a positive response.  
Program managers typically performed joint efforts with their customer.  Most of the 
PMs could say they were confident they had communicated enough to the customer so 
they could understand what technological capabilities they were receiving.  
 The second theme that emerged was communication issues.  Theme two emerged 
from 23 responses.  All twenty-three PMs stated they had good relationships with their 
customer, however, nineteen of them stated they had communication barriers.  Reasons 
for communication barriers for these individuals included personality issues, turnover, 
lack of understanding, and the lack of availability of senior leaders.  Reasons are located 
in 2(a), 2(b), and 2(c).  
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Table 5 Communication between the PM and Customer 
 
Themes # of responses % of participants # of participants
(out of 115)
1. Communication Effectiveness 23
Positive 102 87% 23
Negative 13 13% 23
(out of 23)
2. Communication Issues 19 83% 23
   (a) MAJCOM/Program Office Turnover 5 22% 23
   (b) Understanding among stakeholders 5 22% 23
   (c) Personality 5 22% 23  
 Best Practice Three: Identifying the Customer Early 
 (Q3-1) Do you know who your customer is? 
 All twenty-three respondents knew who their customer was and was able to 
identify them.  The majority of respondents viewed their customer as the MAJCOM, 
Program Office, DEPOT, and Requirements community.  They all agreed they had 
multiple customers as well.  
 (Q3-2) Is your effort a technology push or technology pull effort?  
 Nineteen individuals agreed that their effort was technology push while two 
viewed the effort as technology pull.  Three out of twenty-three stated their technology 
was identified through technology pull.  Two out of these three individuals were from the 
same directorate.  One respondent said it was a combination of both.  The purpose for this 
question was to understand the networking ability of the PM.  After conducting the 
literature review it became apparent that the S&T PM needs good networking abilities to 
transition technology.   
 (Q3-3) Was the customer identified early on your project? 
 Throughout the literature review, the program managers’ ability to identify the 
customer early on seemed critical in the technology transition process.  All twenty-three 
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respondents agreed that the customer was identified early on in the project.  They 
attributed this to the constant communication and shared understanding with the 
customer.     
 Two common themes from this section emerged.  One theme was that PMs 
identified their customers early on in the project and typically pursued them.  Results for 
these themes can be found in Table 6.  The underlining meaning for this theme was that 
the S&T PM felt if they did not market their technology then it would likely not be 
transitioned.  Ninety-five percent of these individuals stated PMs of 6.3 projects must be 
able to network themselves to other organizations, and if they do not have the ability to 
do that then they should not be a 6.3 program manager.  In other words, S&T PMs of 6.3 
projects should be a people person.  
 The second theme that developed from this section was that PMs were reaching 
out to their customer.  The majority of the PMs believed their effort was technology push.  
This meant the PMs were collaborating and networking with their customers.  
Table 6 The PMs Ability to Network 
 
Themes # of responses % of participants # of participants
1. Customer identified 23 100% 23
Customer identified early 23 100% 23
2. Technology push 19 83% 23
   (a) Technology pull 3 13% 23
   (b) Both 1 4% 23  
Best Practice Four: Participation
 (Q4-1) Does you customer actively participate on a regular basis? (meetings, test 
events, and Program Management Reviews (PMRs)) 
 
 Five out of twenty-three said the customer did not participate enough.  Eighteen 
respondents believed the customer adequately participated on a regular basis.  Even 
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though the majority of those interviewed stated the customer participated on a regular 
basis, the general consensus was that it was hard to get all the stakeholders to participate 
on a regular basis due to busy schedules.      
 (Q4-2) Do necessary acquisition personnel participate when needed or on a 
regular basis? 
 
 In the literature review it was obvious the acquisition community was a key 
stakeholder in transitioning technologies.  It was important to gain an understanding of 
the relationship between the PM and one of the key stakeholders.  Eleven out of twenty-
three respondents thought the acquisition community did not participate when needed or 
on regular basis.  Eleven individuals thought the acquisition community did participate 
when needed.  One subject stated that the acquisition community participated 50% of the 
time.   
 (Q4-3) How would you describe your relationship with the acquisition 
community? 
 
 The majority of the respondents felt they had a decent relationship with the 
acquisition community.  Six out of twenty-three subjects believed their relationship with 
the acquisition community was not good.  The other seventeen respondents felt they had 
a good relationship with the acquisition community.   
 (Q4-4) Could the relationship be better? 
 Twenty-two respondents thought the relationship could be better with the 
acquisition community.  Three of the participants thought it could be better but did not 
elaborate.  Five respondents believed the relationship could be better if the program 
offices had a better understanding of the technology capabilities they were attempting to 
transition.  Six individuals believed more communication was needed between the 
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laboratories and the program offices.  Two of the respondents felt that senior leaders from 
both communities needed to be more involved.  Another two respondents believed that 
organizational barriers and stereotypes needed to be broken.  One respondent did not 
answer the question.  Two respondents thought there needed to be more trust from both 
communities.  One respondent suggested PMs need more experience in the program 
office to gain a better understanding on the acquisition community.  One individual 
thought it could be enhanced if the S&T PM had a better understanding of the program 
office requirements.     
 (Q4-5) What type of interaction do you have with industry?     
 Again, this question was to gain an understanding of the networking ability the 
PM has.  Twenty-one respondents stated they actively interact with industry on regular 
basis.  Two respondents said they do not, but agree it is important.     
 (Q4-6) Do you have any documents that outline key stakeholders roles and 
responsibilities and how they should be participating on the effort? 
  
 The purpose of this question was to gain insight into the collaboration methods 
the program manager used.  Four respondents said they had no documents that outlined 
responsibilities.  Eight respondents stated they had some type of an informal agreement.  
Eleven of those interviewed said they had a formal structure that described roles and 
responsibilities.  
 (Q4-7) If you have an outstanding relationship with your customer what would 
you attribute to that strong relationship? 
 
 Ten out of the twenty-three subjects interviewed though that communication was 
the number one reason for the good relationship.  Thirteen of the twenty-three attributed 
53 
understanding among the key stakeholders as the number one reason for a good 
relationship.   
 Different themes emerged from this section of questions as well.  Table 7 
illustrates the results for theme one.  Of the PMs interviewed, 48% felt the acquisition 
community did not participate enough.  The absent participation was attributed to the 
busy schedule of the program offices, turnover, and a lack of interest in the technology.  
The PMs interviewed stated the lack of interest was due to the program offices only 
caring about what the technology could do for them short term instead of long term. 
Table 7 Program Office Participation 
 
Themes # of responses % of participants # of participants
1. Acquisition personnel participated when needed 11 48% 23
Acquisition personnel did not participate when needed 11 48% 23
50% of the time 1 4% 23  
 Another theme that emerged was the lack of formal agreements the PMs had with 
their stakeholders.  Table 8 illustrates the results for theme two.  Out of the twenty-three 
individuals interviewed 52% either had no agreements with their customers, or had no 
formal documentation that outlined roles and responsibilities.  It is also important to note 
that 48% of those individuals who stated the acquisition community did not participate 
enough were part of the 52% of those who had no formal arrangements with their 
stakeholders.   
Table 8 Roles and Responsibilities 
 
Themes # of responses % of participants # of participants
2. Formal arrangements with stakeholders 11 48% 23
No formal arrangements 8 35% 23
No arrangements at all 4 17% 23  
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 Best Practice Five: Knowledge Management
 (Q5-1) Would you say that the majority of the PMs in AFRL are familiar with 
acquisition processes?  (i.e. Schedule, POM, PMRs, requirements generation, 
financial management, and defense acquisition) 
 
 Twelve out of the twenty-three individuals interviewed believed program 
managers within AFRL were familiar enough with acquisition processes to do their job.  
The other 11 individuals interviewed did not think they understood the acquisition 
processes enough to do their job.  The general consensus was the PMs thought they 
needed more training and program office experience.  Even those PMs that stated they 
were familiar enough with the acquisition processes thought they needed refresher 
courses with program management and acquisition processes.  After asking this question 
the researcher realized that S&T PMs did not need to be Level One or Level Two 
certified in program management.  There is a certification process, but program 
management certification is not requirement for S&T program managers.     
   (Q5-2) Do you know early on or even at all if your project can be transitioned or 
inserted into a legacy system? 
 
 This question was developed as a lead in to the following question.  The purpose 
was to get the PM thinking about how they view transition windows for defense systems 
that are managed by the acquisition community.  Ten out of the twenty-three respondents 
typically could not tell if their technology could be transitioned.  Thirteen of the 
individuals believed they could judge whether their project could be transitioned.   
 (Q5-3) Do you base your technology availability dates on weapon system 
transition windows? 
 
 The majority of those interviewed did not forecast dates their technology might be 
able to transition.  Fourteen individuals did not base their project schedule on weapon 
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system transition windows.  Eight individuals did base their schedules on weapon system 
transition windows.  One stated they did this 50% of the time.    
 (Q5-4) Do you understand how your technology fits in providing new warfighter 
capabilities? 
 
 All twenty-three subjects interviewed understood how their technology provided 
the warfighter new capabilities.  The PMs were very comfortable and confident about the 
technical capabilities their technology brought to the warfighter.     
 (Q5-5) Can you very clearly define the “as-is” environment and then describe the 
environment with your technologies implemented? 
 
 All twenty-three agreed they understood the environment now with the legacy 
system and how it would change after the implementation of their technology.  Again, the 
participants were confident about how their technology would make a difference for the 
warfighter.     
 Two themes emerged here as well.  Table 9 illustrates the results.  Out of the 
twenty-three individuals interviewed 48% did not believe AFRL program managers were 
familiar enough with the acquisition processes.  It is critical that the S&T PM be familiar 
with the acquisition processes because the acquisition community plays a major role in 
the transition of technologies.  More than half of those individuals that thought PMs were 
not familiar enough with acquisition processes attributed it to the lack of training or 
program office experience.  This theme could also be linked to the other theme that 
emerged: the PMs understanding of the weapon system transition windows.   
 Out of the twenty-three PMs interviewed 61% did not look at future weapon 
system transition windows too see if their technology could be inserted into a legacy 
system.  The majority of the individuals stated they did not have the necessary data to 
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make those forecasts.  The PMs felt they needed schedules and roadmaps provided by the 
program offices to forecast efficiently.   
Table 9 Acquisition Processes 
 
Themes # of responses % of participants # of participants
1. PMs are familiar with acquisition processes 12 52% 23
PMs are not familiar with acquisition processes 11 48% 23
2. Do not base technology availability on transition windows 14 61% 23
Base technology availability on transition windows 8 35% 23
50/50 1 4% 23  
 
 Best Practice Six: Incentives
 (Q6-1) What incentives do scientists or PMs on product development teams have 
to reach out to the customer? 
 
   The purpose of this question encouraged the participant to think about: 1) Do they 
need incentives.  2) What incentives they had with which to network.  Four PMs agreed 
there are no incentives to reach out to the customer.  Nineteen out of twenty-three felt 
that the only reason to reach out to your customer was because of personal motivation.  
The majority of the PMs believed they had to be internally driven to manage 6.3 projects.     
 (Q6-2) What incentives do you have to transition your project? 
 Four out of twenty-three said the only reason to transition was for personal 
satisfaction.  Another group of four individuals thought monetary compensation was an 
incentive they had currently.  Three out of twenty-five agreed that receiving a good rating 
was an incentive.  One subject thought recognition was an incentive.  Another individual 
thought just seeing the technology transition was an incentive.  One subject could only 
see a disincentive, because once a PM transitions a technology they must start all over 
with a new program.  Nine individuals stated there were no incentives to transition a 
technology.   
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 (Q6-3) Do you have any suggestions on possible incentives? 
 Eight out of the twenty-three individuals believed allowing the S&T PM to get 
experience in a program office was a start in the right direction.  Seven individuals did 
not have any suggestions.  Four out of twenty-three agreed that a better monetary 
reimbursement and promotion plan needed to be in place.  Two individuals felt that a 
specific transition process put in action would be an incentive.  One individual offered an 
incentive that would promote individuals, but allow them to stay in their expertise instead 
of being promoted to management.  One of the subjects thought patriotism was their only 
incentive.  They felt important and self-worth if their technology was adopted by a 
warfighting system.   
 One theme that emerged in this section was that PMs did not believe they had any 
incentives given to them by the organization to transition a technology.  Table 10 
illustrates the results.  After twenty-three PMs were interviewed 65% stated there were no 
organizational incentives to transition their technology.   Five of those individuals stated 
the only incentive was personal satisfaction.  One individual stated there was only a 
disincentive to transition projects because once a technology is transitioned that 
individual had to find a new job.  
Table 10 Incentives 
 
Themes # of responses % of participants # of participants
No organizational incentives 14 61% 23
Monetary 3 13% 23
Rating or OPR 3 13% 23
Recognition 2 9% 23
Only disincentives 1 4% 23  
 Best Practice Seven: Affordability Metrics   
58 
 (Q7-1) Do you use affordability metrics for your project schedule and 
performance criteria? 
 
 Fourteen out of twenty-three participants stated they did not use affordability 
metrics.  Nine individuals did say they use some type of affordability metrics.  However, 
five of those individuals that used affordability metrics came from the same directorate.  
It seemed these practices were utilized more in some directorates than others.  Some 
stated that it was a requirement for them, however the majority did not.    
 (Q7-2) How do you determine your exit criteria? 
 Eleven out of twenty-three interviewed stated they determined the exit criteria by 
meeting a certain percentage of Key Performance Parameters (KPPs).  Three individuals 
determined their exit criteria by demonstrating their technology in a relevant 
environment.  After demonstrating in a relevant environment the results had to be in a 
certain percentage range with a pass/fail rating.  It is important to note the individuals that 
did use KPPs also demonstrated their technologies in a relevant environment.  Four out of 
twenty-three said the used the TRL gauge to determine the exit criteria.  The individuals 
that used the TRL as the determining factor said their technology could not meet the exit 
criteria if it did not reach a TRL 6.  Meeting TRL 6 is also in accordance with AFI 61-
101.  Three out of twenty-three did not determine exit criteria.  Two individuals stated it 
was a “best guess” in determining the exit criteria.   
   (Q7-3) Did you perform a Return on Investment (ROI) or create a business case 
at the start of your technical efforts? 
 
 Twenty out of twenty-three personnel interviewed said they did not perform any 
type of ROI or business case.  Three individuals did say they used ROIs and business 
cases.  However, one of the individuals that did perform ROIs and business cases stated 
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they were ineffective because too many assumptions go into the data and they did not 
have the appropriate personnel to perform these.  
 (Q7-4) Do you have the right personnel to measure and perform these aspects of 
the project? (i.e. Affordability Metrics, ROI, IPPD, and Business Cases) 
 
 Twelve out of the twenty-three participants said they did not have the right 
personnel to perform this part of the job.  Eleven individuals said they had the necessary 
personnel to do this job.  Four out of the eleven subjects that did say yes came from the 
same directorate.  Throughout the interview process it was apparent that some PMs had 
sufficient support and resources available and some did not.     
 Two themes did emerge out of this section.  Results for both themes can be found 
in Table 11.  One theme that emerged in this section was the nonuse of affordability 
metrics.  Out of twenty-three individuals interviewed 61% stated they did not use these 
metrics.  Throughout the literature review the use of affordability metrics was stressed 
multiple times (A Guide for S&T Program Managers, 2001, DOD 500 2-R, 2002, and 
The Manager’s Guide to Technology Transition in an Evolutionary Acquisition 
Environment, 2003).  It is also important to note that when interviewees were asked about 
the use of specific affordability tools (ROIs and Business Case), 87% stated they did not 
use these tools.   
 Another common theme that arose was that 52% of those interviewed believed 
they did not have adequate personnel to perform affordability metrics.  These same 
individuals were also part of the 87% that did not use ROIs and Business Cases as well as 
part of the 61% that stated they did not use affordability metrics at all.  The resources 
seemed to be available in some organizations and absent in others.  It is also important to 
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note that if the S&T PM is going to implement affordability metrics such as an ROI or 
business case, they will need certain data from the program offices and support from 
finance departments to do this correctly.    
Table 11 Affordability Metrics 
 
Themes # of responses % of participants # of participants
1. Did not use affordability metrics 14 61% 23
Did use affordability metrics 9 39% 23
Did not perform ROIs or Business Cases 20 87% 23
2. Do not have the necessary personnel to perform 
affordability metrics 12 52% 23
Have the necessary personnel available 11 48% 23  
   Best Practice Eight: Technology Transition Team 
 (Q8-1) Do you think a technology transition team would help market/transition 
AFRL projects? 
 
 These next five questions were an attempt to see if program managers in the 
laboratories felt they needed additional help with transitioning technologies.  Three out of 
twenty-three subjects interviewed said they did not think this team could be effective.  
However, twenty individuals interviewed did think this was a good concept and that it 
could be effective.  Throughout these questions from this section it was clear the program 
managers felt they needed help in transitioning technologies.   
 (Q8-2) Do you think PMs in the labs have the right skills to do PM work? 
 Fourteen of those interviewed believed that the PMs within AFRL do not have the 
necessary skills to do the program management side of the job.  Half of those fourteen 
attributed it to the lack of training and guidance.  Nine out of twenty-three participants 
did believe the PMs within the labs have the necessary skills to do program management 
duties.    
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 (Q8-3) Do the product development teams have the right expertise/personnel to 
facilitate technology transition? 
 
 Nine out of twenty-three said they did not have the right personnel needed to 
effectively transition technology.  Seven people stated the resources are available, they 
just are not immediate.  Another seven thought they did have the necessary personnel 
needed to facilitate technology transition.   
(Q8-4) Are their other career fields that could be of benefit to help projects 
transition? 
 
 Four out of twenty-three did not think any other career fields could come in and 
be of benefit.  However, two of those four individuals thought the S&T program manager 
needed more training in acquisition.  Nineteen of the participants did believe other career 
fields could come in and be of benefit and had a variety of suggestions.  Nine out of the 
twenty-three individuals thought a person with a marketing background could be of 
benefit.  Seven participants thought a Subject Matter Expert (SME) would help out a 
great deal.  A SME is a person with experience in an operational setting and is capable of 
providing an end user perspective.  Two individuals thought a person with a couple of 
years of program office experience would be a good addition.  One subject saw a need for 
a person with the ability to conduct ROIs and business cases.   
 (Q8-5) Would you be in favor of having someone else work the transition issues 
on your program? 
 
 Fourteen of the twenty-three interviewed favored someone else working transition 
issues for their project.  Nine out of the twenty-three individuals did not think this would 
be a good approach.  All nine of those individuals did not think another organization or 
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personnel set could be effective because they would not be familiar enough with the 
project.   
 Multiple themes emerged from this section.  Results for themes one and two can 
be found in Table 12.  Of the twenty-three individuals interviewed, 87% thought the 
implementation of a technology transition team would be effective.  The technology 
transition team was an idea taken from the National research Council (2004).  One of the 
three best practices the NRC suggested was the creation of an environment that fostered 
technology transition.  Having the right people, skills, and abilities is one step to attaining 
that environment.  After the first 10 interviews it was obvious that program managers 
needed help from other personnel with specific skill sets to transition technology.  This 
idea also applies to the next theme which deals with the program managers’ team having 
the necessary personnel to facilitate technology transition.  
 Out of twenty-three individuals interviewed, 70% had negative responses 
associated with PMs having the right personnel needed to facilitate technology transition.  
Nine individuals did not believe they had the necessary personnel, but did not elaborate 
on the question.  Seven of those interviewed thought the resources might be there, but not 
immediately.  Having the right people in the right place at the right time is not a new 
concept.  The importance of this question was to gain insight into PMs having the 
necessary support when working transitional issues.   
 
 
 
 
 
 
Table 12 Transition Team 
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Themes # of responses % of participants # of participants
1. Believe a transition team would be of benefit 20 87% 23
Did not think a transition team would help 3 13% 23
2. PMs do not have the right personnel 9 39% 23
Personnel is available but not immediate 7 30% 23
PMs do have the right personnel 7 30% 23  
 Another theme was the suggestion that other career fields could be of benefit to 
the PM.  Results for themes three and four can be found in Table 13.  After twenty-three 
interviews, 83% of the respondents thought other career fields, if added to the IPT or 
development team, could be a real benefit when working transition issues.  Of the 
nineteen individuals that responded positively, 39% believed an individual with a 
marketing degree would help.  In an earlier question, 83% believed their effort was 
technology push.  The importance here is even though 83% pushed their technology to 
the customer, almost half of those individuals stated they needed more help in the 
technology push effort.  
 The last theme from this section was that more than half (61%) felt program 
managers did not have the necessary skills to perform the program management part of 
the job.  Half of these individuals attributed this to the lack of training and guidance.  
Throughout these questions in this section it was apparent that the majority of the PMs 
interviewed saw value in adding other necessary skill sets to the team as well as 
necessary training in acquisition processes. 
 
 
 
 
 
 
 
 
Table 13 Other Skill Sets to Aid the PM 
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Themes # of responses % of participants # of participants
3. Could other career fields benefit the PM
Yes 19 83% 23
No other career fields could be of benefit 4 17% 23
Suggestions for career fields needed
    Marketing person 9 39% 23
    Subject Matter Expert (SME) 7 30% 23
4. PMs do not have the necessary skills to do PM work 14 61% 23
Lack of Training/Guidance 7 30% 23
PMs do have the necessary skills to do PM work 9 39% 23  
 Best Practice Nine: Ensuring Technology Maturity 
 (Q9-1) How do you ensure technology maturity for your project? 
 Nine out of twenty-three individuals ensured technology maturity through 
demonstrations.  If the technology could not demonstrate certain capabilities or interface 
with the necessary components, then the PM did consider their technology mature 
enough.  Eight individuals measured their maturity by using the TRL as a gauge.  One 
individual did nothing to ensure maturity.  One individual stated that the type of funding 
determined the technologies maturity level.  Two out of twenty-three participants stated 
that it was their personal assessment that ensured technology maturity.  One subject said 
it was through sufficient testing that ensured technology maturity.  One manager stated 
he/she could not do enough analysis to gauge the maturity of the technology.            
 (Q9-2) Is the Technology Readiness Level (TRL) an appropriate gauge to 
measure technology maturity? 
  
 The majority of the participants did think the TRL was a good tool and also used 
the tool to measure technology maturity.  Sixteen out of twenty-three participants 
believed the TRL was an appropriate tool to measure technology maturity.  Seven 
individuals did not think the TRL was a good tool to measure maturity.  These seven 
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individuals thought the TRL tool was inconsistent and the maturity levels could easily be 
inflated to better market the technology.   
 (Q9-3) Do you track and assess technology maturation by key milestones or just 
prepare a chart for Program Baseline Reviews (PBRs)? 
 
 Six out of twenty-three did not use key milestones or PBRs.  However, seventeen 
did use key milestones and PBRs to track the maturation of their technology.  It was 
apparent that the PMs that did use PBRs and key milestones communicated with their 
customer on a regular basis.     
 (Q9-4) Do the TRLs help you in communicating with your customer and in 
meeting their expectations? 
 
 Ten out of the twenty-three participants did believe TRLs helped in 
communicating to their customer what they were delivering and how mature the 
technology was.  Twelve individuals did not think the TRLs helped the customer 
understand what they were getting.  One individual stated it was a 50/50 chance the 
customer understood the TRLs.  The individuals that did not think TRLs helped in 
communicating with their customer also maintained that the customer did not care about 
the maturity levels.  The interviews concluded the PM believed the customer was more 
concerned with when they were getting the technology than anything else.     
 One common theme that emerged from this section of questions was that 91% of 
those interviewed valued ensuring the maturity of the technology.  Results are located in 
Table 14.  As it was established in Chapter Two, the maturity of the technology is very 
important.  If immature technologies reach the demonstration phase, they will likely fail.  
If this failure occurs the technology will fall prey to the valley of death.  It is important to 
note that 91% of the participants did use the TRLs as a guide, but were not necessarily 
66 
primary method chosen.  Out of the twenty-one individuals that did place an emphasis on 
maturity, 43% determined the maturity of their technology through demonstrations 
satisfying certain capabilities.  Of those individuals who ensured technology maturity, 
38% used the TRL definitions as the main gauge for maturity.    
Table 14 Ensuring Technology Maturity 
 
Themes # of responses % of participants # of participants
Individuals who placed an emphasis on maturity 21 91% 23
PMs ensured maturity through
    Maturity through demonstrations 9 39% 23
    Maturity based on TRL definitions 8 35% 23  
 General Overarching Questions
 (Q10-1) In your opinion what do you think the single most important roadblock in 
transitioning AFRL projects?   
 
 Eight out of the twenty-three interviewed thought the availability of funding was 
the biggest roadblock.  It is important to note that all individuals interviewed thought 
funding was a serious issue, but offered other reasons for transition roadblocks.  Seven 
individuals thought the single most important roadblock was the lack of understanding 
amongst the key stakeholders.  Understanding issues to the program managers meant the 
lack of effective communication, involvement of the necessary people, and personality 
issues.  One individual stated the roadblock to transition was the lack of a defined 
transition process.  Another subject stated the process to get transition documents signed 
off on was too long.  One participant stated the roadblock was the inability for the PM to 
understand how their technology fit into transition windows for the program office.  Two 
individuals thought the transition roadblock was the inability to do multiple informal 
tests.  One subject believed the transition roadblock was getting buy in from senior 
leaders.  
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 (Q10-2) Do you think having AFRL representation in the program offices could 
help transition AFRL projects? 
 
 Eleven out of the twenty-three individuals thought AFRL representation in the 
program offices would help a great deal.  The majority that gave positive affirmation 
thought this would give the program offices a better understanding of AFRL 
technologies, while bringing the two communities closer together.  Twelve of the 
individuals did not believe AFRL representation in the program offices would help.   
(Q10-3) Do you think there is adequate guidance given to you in order to 
facilitate technology transition? 
 
Two individuals did not have an answer for this question.  However, thirteen of 
those interviewed did not think there was adequate guidance for the S&T program 
manager.  Eight out of the twenty-three participants did believe there was adequate 
guidance to facilitate technology transition.   
 (Q10-4) What do you think the process is that sells your project; i.e. transitions it 
or markets it? 
 
 Six out of twenty-three individuals stated it was the constant networking with key 
stakeholders that marketed their technology.  Three individuals saw senior leaders from 
different organizations as the avenue that transitioned their technology.  Four out of the 
twenty-three participants thought it was the PM marketing the technology to the Action 
Officers (AOs) within the MAJCOMs.  Another four participants thought the PM must 
sell the idea to the prime contractor first, or the other key stakeholders (MAJCOMS and 
Program Offices) would not buy in to the technology.  One subject stated the process was 
demonstrating a technology with a focus on interoperability with other systems.  One 
individual stated that it was the PMs knowledge on how to transition technology.  
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Another individual said it was the early involvement with the program office that 
transitioned the technology.  One subject thought it was getting buy in from the lower 
level worker so the subordinates could advocate for that technology to upper 
management.  One PM stated it was waiting for the MAJCOMs to come to them 
(technology pull).  The last individual stated it was constant communication, establishing 
a relationship, and building trust with the customer transitioned the technology.   
 (Q10-5) Do you think the ATC does a good job to ensure technologies are   
 transitioned? 
 
 Nine of those interviewed believed the ATC did a good job in facilitating 
technology transition.  Five out of the twenty-three participants did not have an answer 
for this question due to inexperience with the ATC.  Nine of the participants did not think 
the ATC ensured technologies were transitioned.  Those nine individuals felt that the 
ATC allowed their technology to get exposure to senior leaders and other organizations, 
but did not ensure the technology could get transitioned.      
 (Q10-6) Do you think the Applied Technology Council process works to prevent 
delays in transition? 
 
 Eleven of those interviewed did not think the ATC prevented delays in transition.  
Eight out of the twenty-three subjects interviewed did not have an answer for this 
question.  Four individuals believed the ATC does prevent delays in transition.   
 (Q10-7) How do you go about getting a champion for your project? 
 Eight out of the twenty-three participants thought getting buy in from the 
MAJCOMs first got them a champion for their technology.  Two individuals believed 
soliciting program offices to advocate for their technology would typically champion the 
project.  Six out of the twenty-three individuals thought getting the right people involved 
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from the necessary organizations (MAJCOMs, Program Offices, and Contractor etc.), 
including decision makers, got a champion for their technology.  Two of those 
interviewed stated they typically marketed their project to subordinates of decision 
makers so the lower level worker could advocate for the technology.  Another two 
participants thought they had a champion when leadership from different organizations 
discussed the technology.  Two out of the twenty-three participants said they procured 
people willing to champion their project because of their technology merit.  One 
individual stated it was the ability to obtain the necessary data to conduct a reliable ROI 
that inspired personnel from program offices and MAJCOMs to champion the 
technology.   
 (Q10-8) Which organization is the most difficult to get buy in from? 
 
 Fifteen out of the twenty-three program managers interviewed thought the 
program office posed the most difficulty in getting buy in.  One individual stated the 
prime contractor was the hardest from whom to get a buy in, while four participants 
agreed that the MAJCOM was most difficult.  Three out of the twenty-three individuals 
stated AFRL Headquarters was the most difficult to get buy in from.       
 This chapter has synthesized the data collected into themes by interpreting views 
of program managers within AFRL.  After analyzing the result the data revealed that the 
S&T program managers did have good relationships with their customers, but the PMs 
still need adequate training, guidance, and a dynamic team in order to transition 
technology efficiently.  After the data was analyzed and broken into themes, the 
researcher observed that that some best practices were being used and some were not.   
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Synthesis of themes that emerged during the data analysis portion should provide a solid 
foundation to draw conclusions and recommendations for transitioning technology.   
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V. CONCLUSIONS AND RECOMMENDATIONS 
5.1 INTRODUCTION 
 The purpose of this research was to determine what extent AFRL was 
implementing known technology transition best practices.  Technology transition best 
practices were taken from Industry and DOD sponsored publications.  Program managers 
of 6.3 projects were interviewed to gain insight into technology transition guidance being 
practiced.  This research was also an attempt to gain an understanding into how effective 
these best practices were for the program managers using them.  This chapter will 
provide conclusions and recommendations based on the insight given from program 
managers within AFRL.  Also, this chapter will provide recommendations for future 
research.        
5.2 CONCLUSIONS 
 Throughout the literature review the researcher was able to answer investigative 
question one, which is: 
 What guidance exists for technology transition within the DOD? 
There were multiple documents that listed key elements and guidelines for transitioning 
technologies.  While guidance on technology transition does exist, many of the 
documents are not directive; they are just suggestive in nature.  Many best practices such 
as IT, transition team, communication, and participation overlapped within the 
documents.  Some documents were tailored to specific technologies such as materials, 
while another focused on affordability.  All of the documents that were collected from the 
DOD and Industry contributed to guidance on technology transition.  Each document 
played an important role in the development of the best practices.      
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 After conducting the interviews, the researcher determined a deficiency in the 
implementation of guidance and training for S&T program managers.  The conclusions 
drawn here answer investigative question three: 
Do the managers in the S&T community believe the current guidance is adequate 
to effectively transition technologies to the warfighter? 
 
The majority of those interviewed (62%) did not believe there was adequate guidance on 
how to transition technologies.  After talking with all the program managers, the 
researcher discerned PMs learned more about technology transition just by doing.  
Talking with many of the program managers, I realized there was no requirement for the 
PM to be Level One or Level Two certified in program management.  As it was stated in 
Chapter Four, there is a certification process for program management, but it is not a 
current requirement for PMs in the S&T community.  Training and certification is left up 
to the individual to decide whether they want to take courses dealing with program 
management.  Table 15 illustrates the importance for effective guidance and training.  
Individuals that did have program office experience claimed without that experience they 
would be lost as a PM in AFRL.  To clarify, I am not saying that AFRL program 
managers need to be just like the program managers in the acquisition community, but 
they do need to be familiar with how program offices operate because the acquisition 
community is a critical stakeholder in transitioning technology.  S&T PMs need to 
understand how to look for transition windows for weapon systems.  The majority of the 
program managers interviewed did not forecast for transition windows.  Program offices 
which take a spiral approach to development presents a good opportunity for PMs in the 
laboratories to see how their technology can fit in that window of spiral development.  
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The lack of involvement from other organizations could be due to the perceived lack of 
guidance.  Correct guidance can assist S&T program managers in how to involve other 
organizations.  This is critical because there are many other organizations involved in the 
technology transition process.      
Table 15 Transition Guidance/Training 
 
Themes # of responses % of participants # of participants
There is not adequate guidance on technology transition 13 62% 21
Acquisition personnel did not participate when needed 11 48% 23
Nothing formal that defines roles/responsibilities of the 
stakeholders 12 52% 23
PMs are not familiar with acquisition processes 11 48% 23
Need more PM  training/program office experience 6 26% 23
Do not base technology availability on transition windows 14 61% 23
Did not use affordability metrics 14 61% 23
PMs do not have the necessary skills to do PM work 14 61% 23
Lack of Training/Guidance 7 30% 23  
 The second conclusion that could be drawn from this research was the need for 
necessary skill sets.  After talking to the PMs, the researcher ascertained they needed 
more personnel available to help them than what was immediately available to them.  
Table 16 illustrates the probable needs of the S&T PM.  Program managers were very 
quick to offer suggestions of other career fields that could be of benefit to them.  Many of 
them also believed if they had the necessary personnel with specific skill sets they would 
be able to efficiently perform affordability metrics.  They did not just need help with 
affordability metrics, but help with marketing their technology as well.  In the process of 
my analysis it became obvious that if PMs were not somewhat extraverted, then they had 
a hard time marketing their technology.  This in turn, would pose difficulty for them 
getting buy in from other organizations.  Many PMs affirmed having some type of AFRL 
representation in the program offices would help facilitate more of an understanding 
between both communities.  Some of the PMs had experience in their last job working 
74 
with an AFRL representative that was co-located in a program office.  PMs that had this 
experience stated it helped out a great deal.  This suggestion was also consistent with one 
of the general questions which asked, “What organization poses the most difficulty in 
getting buy in from.”  Out of the twenty three PMs interviewed, 65% felt the program 
office was the most difficult.                        
Table 16 S&T Program Managers Needs 
 
Themes # of responses % of participants # of participants
Do not have the necessary personnel to perform affordability 
metrics 12 52% 23
Believe a transition team would be of benefit 20 87% 23
PMs do not have the right personnel 9 39% 23
Personnel is available but not immediate 7 30% 23
Could other career fields benefit the PM
Yes other career fields could be of benefit 19 83% 23
Marketing person 9 39% 23
Subject Matter Expert (SME) 7 30% 23
AFRL representation in program offices 11 48% 23  
 The third conclusion that could be drawn from this research was the lack of a 
defined process.  This conclusion answers investigative question two: 
What is/are the process or processes that exist(s) to transition technologies to the 
warfighter? 
 
As it was stated earlier, 62% believed there was not adequate guidance on technology 
transition.  When asked, there were ten different responses (43%) to what PMs thought 
the process was that transitioned their technology.  Table 17 illustrates a need for a 
defined process.  Throughout the interviews, the PMs implied that the only way they 
knew what to do was by doing, or making phone calls to people who had experience and 
the knowledge to help them.  Many of them even stated there was no document they 
could pick up and learn what the technology transition process is.  However, it did seem 
that different directorates had different types of customers, which might call for different 
processes.  There could be a reason for not having a defined process on technology 
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transition.  After talking with the PMs in AFRL, the researcher concludes that all of the 
actions in Table 17 need to happen for technologies to be transitioned from the S&T 
community to the acquisition workforce.      
Table 17 No Defined Process 
 
Themes # of responses % of participants # of participants
There is not adequate guidance on technology transition 13 62% 21
Networking with key stakeholders 6 26% 23
Senior leaders talking to one another 3 13% 23
Get buy in from MAJCOM Action Officers (AO) 4 17% 23
Get buy in from prime contractor first 4 17% 23
Demonstrate interoperability with other systems 1 4% 23
PM just knowing how to transition the technology 1 4% 23
Getting program office involved early 1 4% 23
Get subordinates on customers side to advocate for you 1 4% 23
Technology pull 1 4% 23
Communicate First-Establish a Relationship-Build Trust 1 4% 23  
 The fourth conclusion that can be drawn from this research is that the incentives 
for transitioning technologies are not totally efficient.  When PMs were first asked about 
incentives for transitioning technologies, they were hard pressed to come up with an 
answer.  When the interviewees thought about it, 65% of them (Table 9) did not know of 
any organizational incentives.  After talking with the PMs, the researcher discovered 
there are monetary incentives for managers who transition technologies, however, the 
PMs who acknowledged there was a monetary incentive revealed that the dollar amount 
was very small.  Through the interviews, it was pointed out by the participants that PMs 
do get some type of recognition for transitioning technologies as well.  The problem with 
the existing incentive program is that it is not currently recognized by many program 
managers within AFRL. 
 The fifth conclusion that was drawn from this research maintains that there are 
technology transition best practices not currently being implemented that could be of 
benefit to the S&T PM.  This conclusion addresses investigative question four: 
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Is there technology transition practices not being currently implemented in AFRL 
that could enhance the transition of laboratory technologies? 
 
After talking with the S&T PMs it was discovered half of the participants (52%) did not 
have formal agreements with key stakeholders, which outlined roles and responsibilities.  
Throughout the literature review, it was apparent that having some type of formal 
agreements with the key stakeholders would facilitate collaboration among the 
participants (Dobbins, 2004, National Research Council, 2004, A Guide for S&T 
Program Managers, 2001, AFI 61-101, and The Manager’s Guide to Technology 
Transition in an Evolutionary Acquisition Environment, 2003).  The majority of the 
program managers thought it was critical for all the key stakeholders to have a common 
understanding.  Some type of formal arrangements that all the key stakeholders agree on 
would help facilitate that.  It was established earlier that the incentives currently in place 
are not that effective.  Out of the twenty three individuals interviewed, 65% did not know 
of any organizational incentives to transition technology.  Another best practice that was 
not employed in full was the implementation of a technology transition team.  Many of 
the program managers thought resources were limited or not immediate.  Out of the 
twenty-three program managers, 52% said they did not have the necessary personnel to 
perform affordability metrics, while 87% stated they did not even perform Return on 
Investments (ROIs) or business cases.  They simply did not have the adequate personnel 
to do ROIs or business cases.  Most of the individuals interviewed welcomed the idea of 
having other personnel with specific skill sets to help them with transition issues.  
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5.3 RECOMMENDATIONS 
 Based on the insight given from the program managers that were interviewed, the 
researcher offers a few recommendations.  The first recommendation is that AFRL 
should consider ways to foster an environment to facilitate technology transition through 
the implementation of a technology transition team.  This team should include members 
with specific skill sets.  The idea of the transition team is not to take over the transition 
issues for the PM, but to help them in the transition process.  The transition team should 
include members that have program office experience.  The general consensuses from the 
interviews were PMs had difficulty collaborating with program offices as well as getting 
buy in from them.  An individual with program office experience could help the PM deal 
with these issues.  Another individual that should be included is one with a financial 
background.  The data disclosed that program managers could not perform certain 
affordability metrics that could be of benefit to them.  A financial person could ensure 
ROIs or business cases are completed for the 6.3 projects.  Another team member with a 
marketing background would offer additional skill set.  From the data gathered, it was 
obvious the PM must undertake extensive networking with multiple organizations when 
trying to transition their technologies.  A marketing person would be of considerable 
value to the PM and their efforts to reach out to the MAJCOMs, program offices, and 
defense contractors.  The last skill set that might be of great benefit to the team would be 
a Subject Matter Expert (SME).  Individuals interviewed repeatedly suggested the 
importance of a SME.  A SME could greatly assist the PM when dealing with the end 
user, contractor, MAJCOMs, and requirements communities, while a SME with 
operational experience could be valuable to 6.3 program managers.  These teams should 
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be stood up in each directorate to help PMs of 6.3 projects.  It is understood that current 
organizational structures and hierarchy might not be able to accommodate a team such as 
this.  This is just a suggestion from the researcher’s point of view.  
 Another recommendation is for the directorates to consider implementing more 
co-locating programs.  A co-locate program is where an S&T PM resides in a program 
office representing a certain AFRL directorate.  Some of the PMs interviewed had 
experience in working with individuals who were co-located.  Interviews pointed out that 
co-located individuals facilitated collaboration between the laboratory and acquisition 
community.  The majority of the PMs interviewed (96%) thought their relationship with 
the acquisition community could be better.  All program managers believed having a 
general understanding amongst the key stakeholders was essential to transition 
technology.  Out of the twenty-three individuals interviewed, 48% thought having some 
type of AFRL representative in the program offices would help the PM work transition 
issues with the acquisition community.  More directorates that take advantage of the co-
locate program might help bridge the valley of death. 
 A third recommendation is for AFRL to consider developing a data storage 
warehouse that includes technology transition lessons learned, techniques, collaboration 
tools, best practices, success stories, and acquisition processes and terminologies.  
Through the development of the data warehouse AFRL should consider publishing a 
technology transition handbook.  The handbook should serve as a quick reference guide 
on technology transition.  There should be a brief overview on programs that facilitate 
technology transition.  Programs should include SBIR, MANTECH, TTI, ACTD, 
DARPA, and other relevant technology transition programs.  This would allow the 6.3 
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program manager to gain insight into other avenues to transition technology.  The 
handbook should also outline specific steps the PM can take to network with key 
stakeholders such as the acquisition community, end user, defense contractor, 
MAJCOMs, industry, requirements community, and financial communities.  Available 
training for the PM should also be listed with detailed descriptions of the training and 
how the training can help them in transitioning technologies.  An all encompassing 
document should be able to assist the program manager in technology transition.  
 Another recommendation is for AFRL to readdress their incentive program for 
transitioning technologies.  Many of the program managers (65%) were not aware of any 
organizational incentives to transition technology.  The majority of the program managers 
were personally driven to transition their technology.  It is possible that monetary rewards 
or ratings are unimportant to S&T program managers.  AFRL should consider incentives 
for internally driven employees.  One example of an incentive could be that PMs are able 
to transition with their technology.  This could provide a valuable resource of continuity 
to a technology’s life-cycle.                       
 The last recommendation pertains to training.  Sixty-one percent concurred that 
program managers did not have the necessary knowledge to do the PM work.  Currently 
there is no official requirement for S&T PMs to be Level One or Level Two certified in 
program management.  The recommendation is that S&T PMs be at least Level One 
certified as program managers.  It is understood that the certification process is not 
attainable overnight.  The program manager must take the required PM courses as well as 
hold a position of program manager for a certain amount of time.  This certification can 
only help the S&T program manager when they are working with the program offices and 
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acquisition issues.  In addition to acquisition training there also needs to be refresher 
courses once a year.  Acquisition process and terminology are constantly changing.  
These refresher courses should minimize problems with the ongoing changes in the 
acquisition community and terminology.  Procuring S&T program managers experience 
in the program offices could be another form of training.  The co-locate program is just 
one way to accomplish this.    
5.4 LIMITATIONS 
 There were limitations that arose throughout this case study.  The first limitation 
was the inability for the researcher to obtain interview subjects from each AFRL 
directorate.  Some organizations were located in different parts of the country which 
posed difficulty for the researcher to collectively gain insight into all the AFRL 
directorates.  The second limitation was the availability of interview subjects.  Multiple 
interviews were postponed or cancelled, and because of lack of participation from 
scheduled interviewees, only twenty-three PMs out of a planned thirty PMs were 
successfully interviewed.   
5.5 RECOMMENDATIONS FOR FUTURE RESEARCH 
 Future research should attempt to gather additional data that will provide further 
insight from other audiences such as the program offices, MAJCOMs, contractors, Office 
of the Secretary of Defense (OSD), and end user communities.  Detailed and extensive 
research will allow for a more in-depth look into technology transition.   
 Based on the data and analysis from this research, the researcher offers 
recommendations for future study.  The acquisition community was established to be a 
key stakeholder in transitioning laboratory developed technologies.  Research in the 
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future should attempt to gain insight on working relationships and processes from the 
acquisition community’s perspective.  There were obvious difficulties from the S&T PMs 
perspective in dealing with the program offices.  For future research, interview subjects 
should include acquisition personnel that have had experience in working with laboratory 
transitioned technologies.  Acquisition personnel feedback combined with this research 
should give more insight into how to bridge the gap over the valley of death.  Other areas 
for future research include: interview subjects that represent all directorates in AFRL; 
explore the views of the defense contractor; research the implementation of other 
technology transition programs (MANTECH, SBIR, DUS&T etc) and their affect on 
AFRL; and an exploration into the policy making on technology transition.  The 
qualitative data from this study, paired with future quantitative data, proposes an in depth 
look into the phenomenon of technology transition.    
5.6 SUMMARY 
 The purpose of this study was to determine what extent AFRL was implementing 
known technology transition practices.  It was found that the practitioners did exploit 
technology transition practices, but did not exploit all of the best practices focused on in 
this research.  It was observed that S&T PMs need ample help from specific skill sets to 
efficiently transition technology.  As it was stated in earlier chapters, to date there had not 
been much research on transitioning AFRL technologies.  This study proposes action for 
future research in technology transition.  Information acquired through the literature 
review and interviews accelerates the process toward gaining a better understanding of 
technology transition.   
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